

August 26, 2016

Mr. David Hayes
Unit Coordinator
Response and Remediation Program
Georgia Department of Natural Resources
Environmental Protection Division
2 Martin Luther King, Jr. Drive, SE
Suite 1054 East
Atlanta, Georgia 30334

Subject: **First VRP Progress Report
Dettelbach Pesticide Warehouse Site, HSI No. 10612
1251 Park Avenue, Atlanta, DeKalb County, Georgia**

Dear Mr. Hayes:

EarthCon Consultants, Inc. (EarthCon), on behalf of our client Rollins, Inc. is pleased to submit this Voluntary Remediation Program (VRP) Progress Report for the Dettelbach Pesticide Warehouse Site (HSI No. 10612) located in Atlanta, Dekalb County, Georgia. This Progress Report is submitted pursuant to Section 12-8-107(b) of the Voluntary Remediation Program Act and summarizes activities at the Site from February 26, 2016 through August 26, 2016.

EPD requires that a professional geologist or engineer oversee the implementation of the VIRP in accordance with the provisions, purposes, standards and policies of the VRPA. During the six-month period from February through August 2016, Ms. Kristen Rivera, P.G. oversaw the VRP activities at the Site. Those activities included but were not limited to the following:

- Completion of a boundary and topographic survey of the DPW parcel as well as the adjacent Rollins property
- Preparation of construction drawings (including a landscape plan and hydrology study) for the asphalt cap to obtain a land disturbance permit(LDP) from the City of Brookhaven
- Received the LDP on August 18, 2016
- Prepared detailed specifications and a bid package for construction of the asphalt cap

The tentative schedule for activities to be conducted during the next 6-month reporting period include:

| <u>Activity</u> | <u>Proposed Dates</u> |
|--|-----------------------|
| • Pre-bid meeting with potential bidders | August 30, 2016 |
| • Contract award | September 26, 2016 |
| • Construction Start-up | October 3, 2016 |

-
- Construction Completion December 31, 2016
 - Second VRP Progress Report February 26, 2017

Ms. Rivera is on leave until the middle of September 2016. In her absence, Mr. Russell K. Schlecht, a Georgia Registered Professional Engineer has and will continue to oversee the activities outlined above.

This VRP Progress Report provides only a brief summary of the status of the project. When Ms. Rivera returns from leave, a more complete description of the VRP activities conducted during this first reporting period will be prepared and incorporated into the Second VRP Progress Report which will be submitted on or before February 26, 2017.

If you have any questions regarding this Progress Report, please feel free to contact the undersigned at (770) 973-2100.

Sincerely,



Carol D. Northern, P.G.
Principal Geologist



Russell K. Schlecht, P.E.
Principal Engineer
Georgia P.E. No. 13867

Cc: Mr. Bill Williams, Georgia EPD
Mr. Gary Rogers, Rollins, Inc.
Mr. David Word, Joe Tanner & Associates