

## **TIMELINE for Schedule 1 Systems**

- January 2006 – Rule Promulgated
- February 2006 – Register with DCTS and Trainings
- March 2006 – Rule becomes effective
  
- Oct. 1, 2006 – Schedule 1 systems submit IDSE Plans:
  - 40/30 Certification
  - Standard Monitoring Plans (SMP)
  - System Specific Study Plans (SSS)
  
- Oct. 1, 2006 – EPD begins review/approval of Plans until Sept. 30, 2007
- Oct.1, 2007 – Begin one-year IDSE monitoring until Sept. 30, 2008
- Sept. 30, 2008 – Complete IDSE monitoring
- Jan. 1, 2009 – Submit IDSE report
- April 1, 2009 – Begin Treatment Installation until April 1, 2012
- April 1, 2012 – Must start complying with Stage 2 DBPR monitoring