

TIMELINE for Schedule 4 Systems

- January 2006 – Rule Promulgated
- February 2006 – register with DCTS and Trainings
- March 2006 – Rule becomes effective

- April 1, 2008 - Schedule 4 systems submit IDSE Plans:
 - 40/30 Certification
 - Standard Monitoring Plans (SMP)
 - System Specific Study Plans (SSS)

- April 1, 2008 – EPD begins review/approval of Plans until March 31, 2009
- April 1, 2009 - Begin one-year IDSE monitoring until March 31, 2010
- March 31, 2010 – Complete IDSE monitoring
- July 1, 2010 - Submit IDSE report
- Oct. 1, 2010 - Begin Treatment Installation until October 1, 2013 / 2014
- Oct. 1, 2013 / 2014 - Must start complying with Stage 2 DBPR monitoring