



1050 Crown Pointe Parkway
Suite 550
Atlanta, Georgia 30338

(404) 315-9113 Telephone
(404) 315-8509 Fax

Kirk J. Kessler, P.G.
Principal

(678) 336-8544 Direct Line
kkessler@envplanning.com

RECEIVED
Georgia EPD

SEP 24 2014

September 23, 2014

Response and Remediation Program

David Brownlee
Unit Coordinator
Response and Remediation Program
Georgia Department of Natural Resources
2 Martin Luther King, Jr. Dr., S.E.
Suite 1054 East
Atlanta, Georgia 30334

Re: Sixth Semi-Annual Progress Report
Capitol USA – Dalton Adhesives, HSI Site No. 10795
300 Cross Plains Boulevard, Dalton, Georgia; Whitfield County

Dear Mr. Brownlee,

This letter report is to serve as the Sixth Semi-Annual Progress Report for the Capitol USA facility, which is due by October 3, 2014. The last progress report, which included the final remediation plan, was submitted on May 16, 2014. In the interim, we conducted planning, contractor selection, site coordination and scheduling of the remediation activities. In an e-mail dated September 12, 2014, Allan Nix indicated that the final remediation plan is acceptable to the EPD. Accordingly, the remediation work is scheduled to begin next week. A summary of the remediation with photographs will be included in the next progress report or compliance status report. As no new information has been collected, the Site Conceptual Model is unchanged since it was submitted in May as a part of the progress report. A summary of my hours spent on this project since May is attached. Please let me know if you have any questions or comments.

Sincerely,

Kirk J. Kessler, P.G.
Principal

Cc: Craig Baker, CEA, LLC (via email)

Environmental Planning Specialists, Inc.
Time by Job Summary
May through September 2014

	May 14	Jun 14	Jul 14	Aug 14	Sep 14	TOTAL
River Associates:Dalton Adhesives:Project Management						
SP-Senior Principal:SP-Project Support	0.00	0.00	0.00	0.00	2.00	2.00
Total River Associates:Dalton Adhesives:Project Management	0.00	0.00	0.00	0.00	2.00	2.00
TOTAL	0.00	0.00	0.00	0.00	2.00	2.00