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a
CONTACT Us

GEORGIA ENVIRONMENTAL PROTECTION DIVISION
WATERSHED PROTECTION BRANCH
NONPOINT SOURCE PROGRAM

2 MARTIN LUTHER KING JR. DRIVE
ATLANTA, GEORGIA 30334
(404) 463-1511

JEFF LINZER (UNIT MANAGER) — (404) 651-8532
JEFFREY.LINZER@GAEPD.ORG

BARBARA STITT-ALLEN (PRIMARY CONTACT) — (404) 651-8538
BARBARA.STITT@ GAEPD.ORG

HARRIET BRYANT — (404) 651-8525
HARRIET.BRYANT@GAEPD.ORG

MARY GAZAWAY — (404) 651-8522
MARY.GAZAWAY @GAEPD.ORG

CONNIE GILLIAM — (404) 651-8530
CONNIE.GILLIAM@GAEPD.ORG

If you have any questions about these guidelines or the associated application materials, please

contact a Grants Unit Staff Member listed on this page

The preparation of these guidelines was financed through a grant from the U.S. Environmental Protection Agency
under provisions of Section 319(h) of the Clean Water Act of 1987, as amended.

-3-
Section 319(h) FY2015 Grant Guidelines



mailto:jeffrey.linzer@gaepd.org
mailto:barbara.stitt@gaepd.org
mailto:harriet.bryant@gaepd.org
mailto:mary.gazaway@gaepd.org
mailto:connie.gilliam@gaepd.org

INTRODUCTION

Under Section 319(h) of the Clean Water Act, the U.S. Environmental Protection Agency
(USEPA) awards a Nonpoint Source Implementation Grant to the Georgia Environmental
Protection Division (GAEPD) to fund eligible projects that support the goals of the Georgia
Nonpoint Source Program (NPSP). Section 319(h) Grant funds are awarded to projects that
specifically identify the nonpoint sources of pollution to be addressed and the activities
proposed to prevent, control and/or abate the identified nonpoint pollution sources.
Therefore, GAEPD employs a competitive process to ensure the most appropriate projects are
selected for funding. This document is designed to assist applicants in understanding that
process and completing the necessary application materials.

Federal funding for each Grant is dependent on allocations from Congress and adjustments by
USEPA.

Eligible Applicants

Public entities in Georgia such as:
¢ City and county governments, and State agencies;
e Local, regional, or State authorities operating jurisdictional services and/or delivery
programs;
¢ Regional Commissions;
e Resource Conservation and Development Councils;
e Local and regional school systems, and State colleges and universities;

State law currently prohibits non-governmental organizations (such as private firms and
nonprofit organizations) from receiving Section 319(h) Grant funds directly. However, these
organizations are encouraged to foster partnerships with eligible applicants to develop and/or
implement projects.

Maximum Federal Reimbursement & Minimum Non-Federal Match

¢ Maximum federal reimbursement for a 319(h) Grant is capped at $400,000 and limited to
60 percent of the total project cost.

o Award recipients must provide a minimum non-federal match of 40 percent of the total
project cost.

e Applicants must specifically identify match commitment and sources within various
sections of their project application.

e Applicants who document a match commitment of 50 percent or greater will receive
priority consideration for funding.

Sample Calculation for Determining Match Commitment

Federal Funds Requested x (2/3) = Required Non-Federal Matching Funds

Example: 319(h) Funds Requested: $150,000 (60% of Total Project Cost)
+ Matching Funds Required: $100,000 (40% of Total Project Cost)
Total Project Cost: $250,000 (100% of Total Project Cost)

MATCH IS EXPLAINED IN MORE DETAIL IN APPENDIX D
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WHAT' S NEW FOR FY20157?

TRACK WHAT'S NEW FOR THE FY2015 SECTION 319(h) GRANT WITH THE%SYMBOL!

MINIMUM REQUIREMENTS FOR FUNDING

To be considered for funding, all project applications must meet both of the following
minimum requirements:

%Implement an existing watershed-based plan that meets USEPA’s Nine Elements for
Watershed Planning; and

¢ Commit to a minimum 40% non-federal Match that can be accomplished through local
funds, in-kind services, or other non-federal sources.

There will be no FY2015 competitive funds awarded for either revising existing or

developing new watershed-based plans. However, GAEPD may consider funding
minimal updates to plans to be implemented on a case-by-case basis provided the updates
meet the following conditions:

e Purpose will be to bring one-to-three sections of the existing watershed-based plan
current with major high-impact changes in land use, recent improvements or
degradations in water quality, or additional stakeholder input or activities;

o Completion will be within the first four months of a project implementation schedule;

e Cost will be a maximum 10% of requested federal funds.

Please note that local governments must have Qualified Local Government Status in
compliance with the requirements of the Georgia Planning Act of 1989 and the Service Delivery
Strategy Law of 1997 in order to be eligible to execute contracts with GAEPD, per State law.

Acceptable Alternatives to Watershed-Based Plans

The 11 Regional Water Plans are recognized as acceptable alternatives to watershed-based
plans. In addition, proposals to implement multiple documents that have been combined to
represent an alternative to a watershed-based plan are also acceptable for project funding
through Section 319(h) grants. Both these options are acceptable as long as the application for
grant funds describes each of the nine elements in list format (1-9) and summarizes content in
the Regional Water Plans or the assembled texts (citing documents, headings and page
numbers) that fulfills each element’s requirements.

Competitive Criteria

Projects will be scored competitively based on the following criteria established in compliance
with GAEPD and USEPA rules and guidelines to allocate 319(h) funds. The more criteria
addressed, the more competitive the project.
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Implement an existing watershed-based plan compliant with USEPA'’s Nine Elements for
Watershed Planning which targets Georgia's 2014 DRAFT 2014 Section 305(b)/303(d)
List of Waters in order to:
o Improve water quality in impaired (not supporting) waters; or
0 Restore water quality in impaired (not supporting) waters to support their
designated or beneficial uses; or
o Protect water quality in Category 1 (supporting) waters, by incorporating
USEPA's Healthy Watersheds Initiative.

Implement structural and/or nonstructural best management practices recommended in
a watershed-based plan that lead to measurable (i.e., quantitative) improvements in
water quality.

Obtain signed letters of commitment that quantify match contribution, as appropriate,
from cooperating partners and/or multi-governmental agencies in support of a watershed
management approach, especially in conjunction with other nonpoint source
management activities within the watershed as well as across jurisdictional boundaries.

Focus in a project area equal in size to a single 10-digit Hydrologic Unit Code (HUC) or
smaller watershed.

Implement management practices identified within the appropriate Regional Water Plan.

For a list of the State of Georgia’s impaired waters on the 305(b)/303(d) list, please visit
http://epd.georgia.gov/georgia-305b303d-list-documents
USEPA’s Healthy Watersheds website provides the tools and information that states, local
governments and others need to identify and protect healthy watersheds
www.epa.gov/healthywatersheds

Additional Funding Criteria

This list is for guidance purposes only and can in no way be used as a prediction for funding
approval. Proposals may be comprised of multiple criteria to achieve a more competitive
application.

Target specific impairments or water quality issues related to Pathogens, Dissolved
Oxygen, Sediment, and/or Nutrients.

Address waters with TMDLSs finalized before October 31, 2013.

Demonstrate that the project results in additional or ancillary environmental, economic
and social benefits “other than” water quality improvement such as environmental
justice, impact on recreation amenities or jobs, and air quality or energy conservation.

Include administrative and/or managerial improvements that prevent and/or correct the
adverse hydrologic impacts of increased impervious surfaces. In order to receive
consideration for this criterion, applications must propose to develop and implement
items such as local or regional ordinances, stream buffer protections wider that State
minimums, or other mechanisms to ensure long-term success in minimizing the impacts
of hydrological modifications.
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¢ Commit to a match of 50 percent or higher.

¢ Qualify as a WaterFirst Community or locate the project in a WaterFirst Community that
has committed to participate as a partner in the project.

e Locate the project area(s) in priority watershed(s) as determined by GAEPD and
USEPA, and focus proposed activities on watershed-based implementation and/or
restoration.

e Address and/or implement management measures, enforceable policies, and
mechanisms that will result in Georgia’s Coastal Nonpoint Source Management Program
being fully approvable under Section 6217 of the Coastal Zone Act Reauthorization
Amendments of 1990 (CZARA).

WHAT IS A TMDL?

A TMDL (Total Maximum Daily Load) is a calculation of the maximum amount of a pollutant that a
river, stream, or lake can receive and still meet water quality standards.
For a list of the State of Georgia’s TMDLSs, please visit
http://epd.georgia.gov/total-maximum-daily-loadings
For more general information on TMDLS, see the USEPA website: http://www.epa.gov/owow/tmdl/

SELECTION FACTORS

Proposals must support the milestones and/or implementation activities described in the current
Georgia Nonpoint Source Management Program as well as meet the following key factors for
competitive selection:

o Follow all instructions and guidelines as described in GAEPD’s General Guidelines:
Section 319(h) FY2015 Nonpoint Source Implementation Grant. (Applications that fail to
comply with FY2015 instructions and guidelines may not be reviewed or recommended
for funding.)

e Present goals, objectives and activities clearly and concisely.

e Specify the nonpoint sources of pollution to be addressed.

e Propose activities best-suited to prevent, control, and/or abate the pollution sources.
e Provide expected measurable results / improvements in water quality.

e Demonstrate cost effectiveness.

¢ Include components that evaluate project progress and success.

Applicants who have NOT demonstrated successful administration
of previous Section 319(h), Section 106, and/or Section 604(b) grant-funded projects,
where applicable, may receive a reduction in points during project review.

Please note that first-time applicants will NOT be penalized during the review process.
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Applicants are encouraged to describe any staff or other changes since the completion of a
previous project that would improve their ability to manage a 319(h) Grant project efficiently and
effectively. Successful administration includes, but is not limited to the following:

o Completing all project activities during the contract period,;

o Meeting all required deadlines;

o Completing the project on time and on budget;

¢ Expending most or all grant funds requested on project activities; and

e Providing adequate documentation as requested by GAEPD.

Eligible Projects

Eligible activities must address nonpoint sources of pollution to improve water quality
through implementation of an existing watershed-based plan. The following categories and
examples are not exhaustive and should be considered in context with the competitive selection
requirements, priorities, and factors listed on Pages 5-7.

Examples of Projects Eligible for Funding as
Implementations of Watershed-Based Plans

e Commit to operate/maintain BMPs 5-10 years

¢ Estimate BMP effectiveness to reduce loads
(nitrogen, phosphorus & sediment) or to restore
& protect streambank (feet) or wetland (acres)

Implement TMDL or Restore Watershed

Build Local Capacity to Implement Project | e Recruit partners to practice pollution controls

Urban NPS pollution controls (non-

NPDES) e Develop stormwater utility

e Fence out livestock; provide alternate watering

Implement Agricultural BMPs o :
sources; install heavy use protection areas

Water Quality Monitoring (evaluate BMPS) * Develop GAEPD QA/QC Plan or SQAP or

USEPA QAP
Specific Demonstration Projects e Introduce & evaluate new technology or policy
Certain Groundwater Activities e Target BMPs to recharge & wetland areas

Approved Lake Protection Projects (NPS) | e Establish & maintain buffers

Technical & Financial Assistance ¢ Adopt ordinances; secure funding & partners

See TABLE 3 - NONPOINT SOURCE POLLUTION PREVENTION, CONTROL AND/OR
ABATEMENT ACTIVITIES for a list of acceptable practices within the context of implementing a
Nine-Element watershed-based plan. If you have any questions regarding the eligibility of your
project proposal, please feel free to contact a Grants Unit Staff Member listed on page 3.

Ineligible Projects

Certain projects are not eligible for 319(h) funding due to various Federal and State laws, rules,
and policies, and cannot be supported by either federal or local matching funds.
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Examples of ineligible projects include, but are not limited to:

o Implementation of National Pollutant Discharge Elimination System (NPDES) permit
requirements (including Concentrated Animal Feeding Operations, Phase | & |l
Stormwater Permits, Wastewater Permits, etc.) or of elements included in a permit (i. e.,
mandated Watershed Assessments and/or Protection Plans).

e Dam construction and/or removal

e Lake dredging or aquatic macrophyte harvesting
Note: Exceptions may be made if ALL contributing sediment sources have been
corrected.

e Surface paving (impervious).

e Fulfillment of consent orders and/or decrees.

e Construction of wastewater infrastructure (including sewer connections).

e Water quantity/supply projects (such as reservoirs, wells, infrastructure, etc.).

e Installation of incinerators
Note: Composting is the preferred practice for 319(h) funding as a means of dead
livestock disposal. Policy documents are available upon request.

“Above and Beyond” NPDES Permit Requirements

Some activities recommended in a watershed-based plan may be considered eligible for funding
or as match in a 319(h) grant project if they represent efforts, approaches or applications “above
and beyond” any elements associated with a NPDES permit. Congruently, grant-funded
activities entered in any NPDES permit report MAY NOT be counted as compliance.

%Applicants must include a signed letter on official letterhead verifying that activities
proposed for the project represent practices that are “above and beyond” NPDES permit
requirements and will never be counted as meeting compliance in any NPDES permit reports.

Watershed monitoring under a NPDES permit will not qualify for 319(h) Grant funding. However,
the grant applicant can state that ongoing NPDES water quality data will be delivered with the
project Quarterly Progress Reports in order to contribute to BMP and water quality assessments
in support of the 319(h) project.

Examples of Activities “Above & Beyond” NPDES Permits

Add to Specified Number of Activities or Tasks Quoted in the NPDES Permit.

Example:
¢ The permit itemizes installation of nine septic system replacements.
e The 319(h) grant application would request funds to replace septic systems number 10
and up, and explain that these qualify as “above and beyond" the permit requirement.
e The applicant would replace the additional septic systems (10 and up), and would never
count the additional installations as compliance with any NPDES permit requirements.
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Fulfill Numerical Quota for Activities with No Specified Number in the NPDES Permit.

Example:

o The permit describes installing unspecified numbers of signs, disposal bags / stations,
and receptacles to address pet waste in areas of high pet traffic, parks or picnic sites.

e The 319(h) grant application would request funds to install a specific numerical quota (3
signs, 300 bags, 3 bag stations, 3 receptacles), and explain that this quota would be
"above and beyond" any permit requirement.

In this case, the applicant would receive grant reimbursement until the numerical quota
had been reached; but would never count those installations as compliance with any
NPDES permit requirements.

Propose Completely New Activities or Approaches Not Included in the NPDES Permit.

Example:

e The permit proposes particular feasible structural controls to reduce urban run-off
pollution; but, does not include bio-swales as an effective management practice.

¢ The 319(h) grant application would request funds to install bio-swales or to reimburse
other activities not specified in the permit, and explain these practices as “above and
beyond” the permit requirements.

e The applicant would never count the grant-funded installations or activities as
compliance with any NPDES permit requirements.

APPLICATION INSTRUCTIONS

APPLICATION MATERIALS THAT DO NOT ADHERE TO THE CURRENT FORMATS AND
GUIDELINES ON THE GAEPD WEBSITE MAY NOT BE CONSIDERED FOR FUNDING.

APPLICATION DEADLINE

Section 319(h) FY2015 Grant applications must be postmarked by OCTOBER 31, 2014.
Any application postmarked (or hand-delivered) after this date will not be considered for funding.

Completion of the Application

Please follow ALL instructions and complete ALL sections of the application. If a section of the
application does not pertain to the project, then put a “Not Applicable (N/A)” response. DO NOT
LEAVE ANY SECTIONS BLANK. Incomplete applications may not be considered for funding.

Required Format

SUBMIT APPLICATION PACKETS AS DIGITAL FILES SAVED TO A CD.
INCLUDE ALL SUPPORTING MATERIALS.
LABEL FILES PROPERLY TO CORRESPOND WITH REFERENCES IN THE APPLICATION.
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Do not print out paper copies of the application or supporting documents. The only paper
copies to submit with the CD are the Check List of Inclusions and the Project Cover
Page. The Project Cover Page should also be the first page of the digital application file.

Applications must be in MicroSoft WORD (NOT Adobe or .pdf ) and typed single-spaced in
11-point normal font. Please number all pages and include the project and applicant names on
each page. Reference all supporting documents as attachments in Section 12 at the end of the
application. Assign appropriate designations (Appendix, Attachment, Exhibit, Figure, Table, or
Map), titles, and sequential numbers (1, 2, and 3) or alphabetical letters (A, B, C) to the
documents. Submit electronic files of the application and all supporting documents in their
FINAL version. Make sure that file labels correspond with the titles and numbers/letters
referenced in Section 12.

Prepare a digital Project Implementation and Drawdown Schedule (Section 11 of the
application) formatted in color and sized 11 x 17 inches, and save the electronic file to the
CD. Access and download an interactive template of the Project Implementation and Drawdown
Schedule in a separate electronic file (not the same file as the application) at:
http://epd.georgia.gov/section-319h-georgias-nonpoint-source-implementation-grant. Label the
schedule file appropriately so that it can be easily paired with the application file. The Project
Implementation and Drawdown Schedule MUST be completed according to the template
provided, and detailed instructions plus an Example are included in the file.

Deadlines for Pre-Application Meeting or Conference Call and Draft Application Reviews

All applicants are required to meet (or conference call) with GAEPD Grants Unit Staff to discuss
the project proposal before an application is submitted. Project partners, consultants, or other
affiliated parties are welcome to attend, but the primary applicant MUST be in attendance. All
pre-application meetings MUST be completed by October 15, 2014. Grants Unit Staff are
available to review and comment upon draft applications if the documents are received (email is
acceptable) by September 30, 2014.

SUBMIT DIGITAL APPLICATION PACKETS ON CD BY MAIL OR DELIVER BY HAND.
FAXES OR EMAILS WILL NOT BE ACCEPTED.

Applicants must address their 319(h) FY14 Grant application packets as follows:

Section 319(h) FY2015 Grant Application
ATTN: Connie Gilliam
Georgia EPD Watershed Protection Branch
Nonpoint Source Program
2 Martin Luther King Jr. Drive, Suite 1462
Atlanta, GA 30334

CHECK LIST OF INCLUSIONS

Check or X each item included in the digital Application Packet saved on a CD. Required items
must be included in the packet or the application may not be considered for funding. Provide
the file label to identify where the document can be found in the Application Packet.
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Required in Digital Application Packet to be Considered for Funding
Project Application (included in one file)

Check List of Inclusions (supply one paper copy)

Project Cover Page (supply one paper copy)

Signature on Budget Disclaimer: Non-Federal Source & No Overlap of Match Funds
Project Implementation and Drawdown Schedule (in color)

Document File Label:

Include in Digital Application Packet to be Competitive for Funding
Letters of Commitment that Quantify Match Values (on letterhead)

Document File Label:
DRAFT QA/QC Water Quality Monitoring Plan (for GAEPD review)

Document File Label:

Letter of Assurance: Project Is Above & Beyond NPDES Permits (on letterhead)

Document File Label:

Watershed-Based Plan to be Implemented

Document File Label:

Add File Labels to the following as needed
Attachments, Appendices, Exhibits (research studies, TMDLs, TMDLIPS)

Document File Label:

Photographs, Figures, Tables (field surveys, water quality data)

Document File Label:

Maps (project area, watersheds, streams, counties, cities, roads)
Document File Label:

PrRoJECT COVER PAGE

Project Title:
The project title should clearly identify and describe the project in no more than two lines of
text. The title should state the type of project (e.g. implementation of watershed-based plan or
TMDL implementation plan, streambank restoration, etc.) and applicable watershed(s) name(s).

Applicant:
The Applicant is the lead organization responsible for managing the proposed project.

Primary Contact:
This contact will be the individual within the lead organization who will be responsible for all
project administration and communication with GAEPD.

Date of Pre-Application Meeting with GAEPD Staff:
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1.

2.

Is the project proposal implementing an existing watershed-based plan that addresses
USEPA'’s Nine Elements of Watershed Planning?
YES NO

If YES, identify the title of the plan and provide a copy as an Attachment to the application:
TITLE:

Was the watershed-based plan developed using Section 106, 604(b) or 319(h) Grant funds?
YES __ _NO__

If you are unsure whether your plan was developed through one of these Grants, please contact
a Grants Unit Staff Member listed on Page 3 for clarification.

VI.

VII.

VIII.

List the page numbers and section headings/subheadings where each of the Nine
Elements of Watershed Planning can be found in the attached watershed-based plan.

Add Pages and Sections as needed.
Keep each Summary to a maximum of 5 sentences.
Include a digital copy of the full plan in an electronic file as an attachment.

Identification of sources contributing to nonpoint source (NPS) pollution to be controlled:
Pages Section Pages Section
Summary:

Estimated load reductions expected from recommended NPS management measures:
Pages Section Pages Section
Summary:

NPS management measures necessary to achieve established TMDLSs or improvement:

Pages Section Pages Section

Summary:

Funding sources needed and authorities relied upon to implement the plan:

Pages Section Pages Section

Summary:

Education & outreach strategies to engage public participation in implementing the plan:
Pages Section Pages Section

Summary:

Schedule or timeline for implementing the recommended NPS management measures:
Pages Section Pages Section

Summary:

Interim, measurable milestones to determine progress of implementation:
Pages Section Pages Section
Summary:

Criteria to determine success in water quality improvement or need to revise plan
Pages Section Pages Section
Summary:
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IX.  Evaluation of effectiveness of implementation efforts measured against above criteria:
Pages Section Pages Section
Summary:

See Appendix A for more information on USEPA'’s Nine Elements of Watershed Planning.

PROJECT DESCRIPTION

Describe the specific project goals and related activities that will take place to achieve them. By
capturing the details of what will occur from the time the project begins until completion, the
applicant is able to visualize the implementation of the project. Additionally, the project
description must specifically identify the nonpoint sources of pollution to be addressed
and clearly articulate the activities designed to prevent, control and/or abate those
sources. Include information that demonstrates the lead organization’s specific knowledge
about the proposed project and its competency to produce an acceptable product.

1. Project Title:

2. Lead Organization and Primary Contact:

Please provide the name, address, telephone number, fax number and email of the lead
organization and primary contact. It is acceptable to include a secondary point of contact (for
instance, when an applicant would like to include contact information for a major project
partner). However, primary contact information must be provided for the applying organization to
facilitate invoicing, documentation, and reporting.

3. Project Goals

Clearly state the overall goal(s) of the proposed project in a concise manner. Treat this
section as a “sound byte” that provides an accurate account of what the project will accomplish
in the grant period. The information provided must be factual, and project goals must be realistic
and attainable. Each objective should tie into the Project Activities & Tasks and Budget.

e Specify the names and listing status, as appropriate, of water bodies to be addressed.
o Directly target the water quality problems identified.
e Estimate load reductions or other quantifiable measures of success.

e Focus on the implementation of management measures to achieve and/or maintain state
water quality standards.

EXAMPLE
The goal of this project is to implement five urban stormwater BMPs consistent with the Watershed-
Based Plan in order to reduce elevated sediment loads by 25% in a segment of Mud Creek listed for
Biota F. This project will also conduct three hands-on workshops to educate the local citizenry about
the impact of erosion on water quality.
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4. Project Background

Explain in a clear and concise manner the what, how, why, and who that justifies funding the
particular proposed project. Include all relevant supporting background information in a
summary format. The following list is not all inclusive; but, provides some examples:

e State what are the existing and documented water quality impairments and concerns.

o Clarify all existing nonpoint source pollution impairments (or water quality
concerns, if the project will be protecting a healthy watershed with preventive
management practices).

o Identify the sources of impairment and reference the basis for that information
(watershed-based plan, TMDLs, water quality data collected under permits, etc.).

o Discuss the watershed-based plan to be implemented, including sections that
support the project (i.e. sources of impairment, recommended management
measures, etc.), sections that are deficient, and how those deficiencies will be
corrected.

e Articulate how the proposed project will alleviate those issues. Each practice should
tie into the Project Activities & Tasks (Section 5.) and Budget (Section 10.).

o Describe past work performed within the watershed to address existing
impairments (specify a certain time period) and how the proposed project will
build upon that work.

o Introduce all proposed activities related to the current project and summarize
how they are linked to the watershed-based plan. The summary will also tie into
details developed in Section 5. Project Activities.

¢ Include relevant information about why the proposed project activities are appropriate
for the watershed, including any pertinent land-use information. Reference supporting
documents or materials that demonstrate the need for the proposed project as an
attachment in Section 12. at the end of the application:

e Specify the organizations, agencies or individuals who will function as staff, partners,
contractors (if known), and/or in-kind match volunteers, and summarize how they will
contribute to achieving the project goals.

NONPOINT SOURCE POLLUTION AND SOURCES OF IMPAIRMENT

See TABLE 1 - NPS POLLUTANTS OR INDICATORS for examples of NPS pollutants or indicators.
See TABLE 2 - MAJOR CATEGORIES AND SUBCATEGORIES OF NPS POLLUTION for sources
of pollutant loadings or impairment. Please note these tables are provided for guidance purposes only.

Supporting Multi-Phase or Other On-going Projects

If the proposed project is part of a continuing or multi-phase strategy, briefly describe those
efforts and their results in this section. Be clear if previous phases of a proposed project were
funded by 319(h) grants.
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Additionally, include information about other ongoing nonpoint source management activities in
the watershed, whether they represent an effort by the applicant or another party. Describe how
the proposed project will support and/or coordinate with other programs in order to leverage
efforts across the watershed. Examples include stormwater management programs, NPS
education and outreach programs, watershed-based plan implementation projects, other
Section 319(h) projects and other NPS activities.

Please note all management practices implemented with Section 319(h) federal
or non-federal matching funds must be properly operated and maintained
for at least five and up to 10 years.

Addressing Hydrologic Impacts of Impervious Surfaces

If the proposed project will address hydrologic impacts of increased impervious surface in a
watershed, include information on what local managerial mechanisms are in place that will
ensure the long-term success of the project as far as minimizing the potential impacts of future
hydrologic modifications. Examples of mechanisms may include any stream buffer requirements
wider than state minimums; natural resource conservation and/or open space plans; low-impact
development or quality growth ordinances; impervious surface limits; stormwater or other
nonpoint source utilities; etc.

Environmental, Economic and Social Benefits in Addition to Water Quality Improvement

Describe any ancillary benefits the proposed project may acquire in addition to improvements in
water quality. The applicant must clearly explain how project activities aimed at restoring or
improving water quality would also result in secondary benefits or additional outcomes.
Examples include, but are not limited to, the following:

Environmental Economic Social

¢ Water conservation

¢ Air quality protection

¢ Wildlife habitat recovery

e Endangered species welfare
¢ Climate change mitigation

¢ Energy efficiency/savings
¢ Increased property values
¢ Local job creation

e Infrastructure savings

¢ Environmental justice/equity
¢ Recreation opportunities

¢ Aesthetics enhancement

¢ Public health

e Carbon footprint reduction

Implementing Management Practices ldentified in an Appropriate Regional Water Plan

If the proposed project will implement management practices identified in a Regional Water Plan
(RWP) that includes the project watershed, specify the coded sections (WW, WQ, etc.) of the
RWP that reference the practices, and outline how the Water Planning Council will make the
materials and methods developed through the project available to communities in the region for
water quality protection and improvement.

5. Project Activities

PLEASE SEE EXAMPLE PROJECT ACTIVITIES TEMPLATE ON PAGE 18
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The Project Activities should summarize tactics, detail tasks, and describe outcomes and
deliverables that will achieve the project goals. In addition, measures of success will be
established to assess the effectiveness of each task.

Project Activity: ldentify each main tactic necessary for accomplishing the project. See Tables
3 and 4 for lists of examples of activities and best management practices. Please note these
tables are provided for guidance purposes only.
Tasks: Describe in detail the specific tasks necessary to complete each activity using
available resources, and provide quantifiable information where appropriate.
Correlate all Tasks directly to the Project Budget and Implementation & Drawdown
Schedule.

Load reductions models must be included as a task for all applicable BMP projects.

Deliverables: Identify all items that will be delivered as a result of each task.
Provide quantifiable information where appropriate. Examples of deliverables
include, but are not limited to: subcontracts, permits, design specs, water quality
monitoring data, maps, reports, pictures, manuals, educational materials
(brochures, videos, etc.), and signage.

Measures of Success: Describe what evaluation criteria will be applied to each
task to assess the appropriateness and effectiveness in accomplishing the
associated activity. Criteria should target both quantifiable and qualitative results.

Include Federal/State Quarterly Progress Reporting Requirements as a Project Activity with
“Submit Quarterly Reports and Invoices” and “Submit Close-Out Report and Final Invoice” as
two separate tasks with deliverables and measures of success.

Both these reports as well as the invoices will be completed using template formats supplied by
GAEPD once the grant funds are awarded and the project implementation contract is executed.

Quarterly Reports and Invoices will be required for the length of the project to ensure adherence
to the Implementation and Drawdown Schedule and to proactively address any concerns in a
timely manner. Grant recipients will also verify and confirm in-kind services and resources
contributed by project partners in Quarterly Reports.

For more information on Measures of Success, see Appendix B.
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EXAMPLE OF PROJECT ACTIVITIES TEMPLATE

Project Activity: Install agricultural BMPs based on contracts with a minimum of ten (10) property-
owners within the watershed in accordance with the Watershed-Based Plan.

e Task 1: Identify and recruit participants
o Deliverables: Outreach letters; meeting agendas and notes
0 Measures of Success: Make contact with 75% of agricultural producers within
watershed
e Task 2: Contract with 10 property-owners (representing 50% of contacted producers)
o Deliverables: Ten (10) Contract BMP Implementation Schedules; ten (10)
Conservation or Comprehensive Nutrient Management Plans
0 Measures of Success: 100% completion of necessary schedules & plans
e Task 3: Install ten (10) BMP systems in accordance with NRCS specifications
o Deliverables: Pictures of implemented BMPs; field days
0 Measures of Success: Certificates of Completion/Payment Requests on a minimum of
ten (10) BMP systems in accordance with NRCS specifications

Project Activity: Install a minimum of three (3) urban stormwater BMPs within the watershed in
accordance with the Watershed-Based Plan

e Task 5: Install three (3) stormwater BMPs on public property taking into account BMP
effectiveness, proximity to stream and public access and estimate load reductions
o Deliverables: Maps, BMP design plans, pre- and post-implementation pictures
0 Measures of Success: Completion of a minimum of three (3) urban stormwater BMPs
in accordance with Blue Book Specifications

Project Activity: Conduct Educational Outreach

e Task 6: Conduct two (2) Urban Stormwater Workshops at BMP sites in order to better
educate local homeowners on water quality projects they can do at home
o Deliverables: Workshop materials, pictures
0 Measures of Success: Attendance of 20 participants per workshop; 35%
improvement in pre- and post- workshop knowledge assessments; Installation of two
(2) stormwater BMPs on private properties 6 months after workshop

Project Activity: Conduct Post-BMP Monitoring

e Task 7: Identify monitoring sites
o Deliverables: Map of monitoring sites
0 Measures of Success: Successful identification of a minimum of five (5) monitoring
sites that are representative of the watershed and the BMP locations
e Task 8: Conduct post-BMP monitoring in accordance with QA/QC Plan or SQAP
o0 Deliverables: Monitoring data and report
0 Measures of Success: Successful collection of four (4) samples per monitoring site;
5% reduction in fecal counts after BMP installation

Project Activity: Estimate load reductions using Region V & STEPL Models

e Task 9: Load reduction reports for each BMP (submitted with Payment Requests)
o0 Deliverables: Load reduction reports for agricultural (10 producers) and urban
stormwater (3) BMPs (submitted with Payment Request)
0 Measures of Success: Minimum 10% sediment load reduction; 10% phosphorus load
reduction; 20% nitrogen load reduction per site
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6. Roles and Responsibilities of Participating Organizations

Participating Organizations, subcontractors and stakeholders can fulfill a variety of functions.
Assigned roles can include project coordinator, technical expert, member of steering / advisory
committee, and/or general stakeholder who attends infrequent outreach or educational events to
learn about and comment upon the project. Make sure that the organization or individual is
qualified and capable of performing the duties and responsibilities associated with the
role assigned to them.

Describe the roles and responsibilities for all Participating Organizations, subcontractors and
stakeholders, clearly delineating the duties and accountabilities assigned to each. In particular,
identify whether they will serve as general stakeholders or in a more committed capacity. Spell
out all time, services or resources that each will contribute as match (cash or in-kind) to
the project and provide detailed descriptions of the different expectations of each. Make sure
that all contributions from Participating Organizations are appropriate to the Project
Activities, Budget, and Implementation & Drawdown Schedule.

REQUIRED LETTERS OF COMMITMENT

All Participating Organizations must provide a letter of commitment clearly stating their
understanding of their expected roles, contributions, and responsibilities. If a Participating
Organization plans to provide match, either as cash or in-kind services, these letters must also
describe the amount or value of the match to be supplied.

NOTE: Private companies that will be reimbursed as paid sub-contractors on the project
are not considered to be Participating Organizations.

Applicants must include all relevant information and utilize the Participating Organizations table
provided in the application template, as shown in the Example below:

EXAMPLE

Organization Name Specific Responsibilities
e Execute grant contract with GAEPD
(Lead Organization) e Account for/contribute to 40% (state if greater) of total

project costs in matching expenses or in-kind services
e Pay funds to appropriate contractor(s) and vendor(s)
o Request reimbursements from GAEPD on a quarterly basis
e Track the progress of project activities completed, grant
funds expended, and match values provided in accordance
with the implementation & drawdown schedule
¢ Complete and submit quarterly progress reports and
invoices to GAEPD by January 15th, April 15", July 15", and
October 15" of each project year
Complete & submit close-out report at conclusion of project
(Form Project Advisory/Steering Committee)
(Hire a full-time project manager )
(Update maps and other documentation as required)
(Conduct monitoring training & education events)
(ADD OTHERS AS APPROPRIATE)
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GAEPD

Provide 60% of total project costs

Review and approve project deliverables

Participate in meetings, as appropriate

Review and assist as needed with 319(h) Grant protocols
Provide project oversight and contract management
Provide monitoring guidance and training

(Participating
Organization)

Serve on Project Advisory/Steering Committee

Contribute in-kind services to match as described in
attached Letter of Commitment

(Identify project implementation partners)

(Provide technical assistance, including maps and land use
surveys in the watershed)

(Conduct post-BMP water quality testing)

(Assist in preparation of load reduction models)

(ADD OTHERS AS APPROPRIATE)

(Participating
Organization)

General Stakeholder

Letter of Commitment describing functions

(Assist with outreach activities to agricultural producers)
(Assist with BMP Schedules and Management Plans)
(Assist with field days, workshops and other activities)
(ADD OTHERS AS APPROPRIATE)

(Local Governments)

Serve on Project Advisory/Steering Committee

Render in-kind services to match as described in attached
Letter of Commitment

(Provide technical assistance with stormwater BMPs)
(Assist with preparation of load reduction models)

(ADD OTHERS AS APPROPRIATE)

(Regional Water Council)

Serve on Project Advisory/Steering Committee
(Provide opportunities for leveraging efforts from other
funding sources)

(Provide technical support for BMP’s)

(ADD OTHERS AS APPROPRIATE)

7. Project Location

a) Project Area Description and Map: Identify the approximate size and location of the
proposed project area on a map (embedded in application or as separate electronic file).
Be sure to include the ENTIRE project area on one map, even if the project will take
place in two or more subwatersheds.

b) Watershed(s) or Project Area Size (Acres):

c) County or Counties:

d) List the Following for the Watershed(s) or Project Area:

Stream Miles:

Lake Acreage: Wetland Acreage:
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e) Land Uses within the Watershed(s) or Project Area (Percentages): Applicants
MUST provide the source and date of land use categories data to verify the distribution
below. Such information can generally be found within applicable Watershed
Improvement, TMDL Implementation or County Comprehensive Land Use Plans.

Agricultural

Commercial Forestry
Urban/Residential

Mining/Extraction

Forest/Natural Areas

Water/Wetlands

TOTAL 100%

Data Source & Date:

Hydrologic Unit Codes (HUCs) are watershed units that define watershed boundaries.
Additional information about watersheds (e.g. 8-digit HUC boundaries, rivers and streams in a
watershed, land characteristics, river corridor and wetlands restoration efforts, index of watershed
indicators, etc.) may be accessed through the USEPA webpage:
http://cfpub.epa.gov/surf/locate/index.cfm.

The USGS 10-digit HUC map for Georgia may be ordered from the USGS Science Information
Center (ESIC) at 1-888-275-8747 or at http://www.usgs.gov.

f) Hydrologic Unit Code(s), Watershed Name(s), and Priority Watershed(s): Indicate
the HUC 10 or 12 size(s) most appropriate for the project scope. Provide watershed
name and check or put an X after “Priority” if the project area is located in a priority
watershed (see list below). Repeat the format as needed.

HUC #: Name: Priority:
HUC #: Name: Priority:

PROJECTS THAT OCCUR WITHIN THE FOLLOWING HUC-8 WATERSHEDS
MAY RECEIVE PRIORITY CONSIDERATION FOR FUNDING

03130001 — Upper Chattahoochee 03150104 — Etowah (Coosa)

03150108 — Tallapoosa 03130003 — Lower/Middle Chattahoochee
03060106 — Middle Savannah 03060107 — Brier (Savannah)

03060203 — Canoochee (Ogeechee) 03070107 — Ohoopee (Altamaha)

03070106 — Altamaha 03070202 — Little Satilla

03070201 — Satilla 03070101 — Upper Oconee

03120002 — Upper Ochlockonee 03110203 — Withlacoochee (Suwannee)
03070104 — Lower Ocmulgee 03070105 — Little Ocmulgee

03130006 — Middle Flint 03130007 — Kinchafoonee — Muckalee (Flint)
06020002 — Hiawassee (Tennessee) 06020003 — Ocoee (Tennessee)
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8. Nonpoint Source Pollution Impairments or Healthy Waters

Funding criteria applied to all 319(h) grant proposals include addressing either impaired or
healthy Category 1 waterbodies on Georgia's DRAFT 2014 Section 305(b)/303(d) List of
Waters. Proposals directed at a healthy Category 1 waterbody must identify the water quality
concern and meet criteria specified in the USEPA Healthy Watersheds Initiative. Please find
more information on the USEPA'’s Healthy Watersheds Initiative at
www.epa.gov/healthywatersheds/

a) Section 305(b)/303(d) List of Waters: Use the chart below to identify the stream
segments in the project area that are listed on Georgia’'s DRAFT 2014 Section
305(b)/303(d) List of Waters. Fill in all columns with information targeted by the
project activities. Add rows as necessary.

Please include ONLY those listed segments within the project area that will be
directly targeted by project activities. These segments should also be referenced in
the project goals and background. The DRAFT 2014 Section 305(b)/303(d) List of
Waters can be found online at: http://epd.georgia.qov/georgia-305b303d-list-documents

Plan Exists to

Criterion Listin Implement

Water Body Segment Name Count Violated Statug TMDL or
(Segment Length (Miles) or \nty or Water Address
Location(s) : Category :

Embayment Acreage) Quality Water Quality
4a,50r1
Concern Concern
YES / NO

b) Secondary Pollutants(s): Include other nonpoint source pollutants or impairments related
to water quality in the project area which may be positively impacted by project activities,
but are not directly targeted.

EXAMPLE
Fecal coliform may be the Criterion Violated or impairment to be addressed by an agricultural BMP
implementation project. Secondary pollutants or impairments to consider include:
sediment, nutrients and/or dissolved oxygen.
See TABLE 1 - NPS POLLUTANTS OR INDICATORS for more information.

c) Other Documented Nonpoint Source Impacts (Only if Applicable): This section
applies only if a stream has a known pollutant or water quality threat that is documented
by the applicant, but is NOT included on Georgia’'s DRAFT 2014 Section 305(b)/303(d)
List of Waters. Use the template below to identify the impacted segment (including
length or embayment acreage), the water quality threat, and any supporting
documentation that verifies the threat and describes the extent of concern.

e Segment Impacted:

e Pollutant(s) or Water Quality Threat(s):
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e Source(s) of Documentation: Acceptable forms of supporting documentation
include pictures, local or regional watershed-based plans (not necessarily
associated with a TMDL), water quality data, environmental impact research or
studies, etc. If necessary due to length, this information can be attached as an
appendices to the application.

Please note that the inclusion of additional segments in this section will in no way impact its listing
status on the 305(b)/(303(d) List of Impaired Waters. This section serves only to provide applicants
an opportunity to address segments that are not currently listed as impaired.

9. Monitoring

There is no required water quality monitoring under Section 319(h) Grants administered
by GAEPD. Applicants can include water quality monitoring in 319(h) grant projects for the
following purposes:

e |dentifying or confirming pollutant sources to update a watershed-based plan, particularly
when there is insufficient or old data at the time of the application.

e Evaluating BMP effectiveness (pre- and/or post-installation).

e Tracking trends in water quality improvement or degradation during the life of the project
(protecting healthy waters).

o Collecting and qualifying samples for 305(b)/303(d) List of Waters assessments (data
would show that the stream is meeting State water quality standards for the criterion
violated, and can be restored to supporting its designated use).

For monitoring expenses to be eligible for reimbursement or as in-kind match, the application
must include a DRAFT Quality Assurance/Quality Control (QA/QC) Monitoring Plan for
GAEPD to review and approve. The plan can be either a Targeted/BMP Monitoring Plan or a
Sampling Quality Assurance Plan (SQAP).

APPENDIX C
of this application provides guidance on monitoring activities
using 319(h) funds or to be applied as match.

For instructions on how to develop a QA/QC Monitoring Plan and perform water
guality monitoring, request GAEPD guidelines
“How to Plan for and Proceed with 319(h) Grant-Funded Monitoring”
from the Grants Unit staff (see page 3).

The QA/QC Monitoring Plan must identify the pollutant(s) or water quality concern(s) to be
monitored, such as bacteria, dissolved oxygen, pH, conductivity, habitat, or sediment. In
addition, the monitoring design/methodology described in the plan must include the stream
name, the time line and frequency schedule for sample collection, the number and locations of
targeted pollution sources/pre-BMP sites/post-BMP  sites (upstream, downstream, and
latitude/longitude coordinates), and the number of samples to be collected.
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In situations where up-to-date water quality monitoring data is available, please provide
all relevant data summaries as an appendix to the application.

10. Project Budget

INDIRECT CHARGES ARE NO LONGER ELIGIBLE AS PROJECT COSTS FOR

FEDERAL REIMBURSEMENT. However, 100% of the indirect costs associated with the
project may be applied toward the match requirement if applications can document the
federally-approved indirect cost rate for the lead organization.

Make sure that expenditures (i.e. salary, fringe, materials and supplies), for both federal
and match, are prorated as a percentage of what will be applied specifically to the
project.

Confirm Sources and Values of Non-Federal Match

Identify the sources of non-federal match in the Item Class Categories of the Project
Budget, making sure the sources correlate with in-kind or cash commitments from specific
Participating Organizations.

In addition, applicants must sign and date a one-sentence Disclaimer found at the

bottom of the Project Budget line items chart assuring that match contributions are from
non-federal sources and do not overlap current or future projects funded by either 319(h) or
other federal grants.

Delineate and Justify Project Costs Based on Actual Project Activities and Tasks

Delineate proposed federal and non-federal matching expenditures by Item Class Categories
(A-G) in sufficient detail to justify all project costs.

Project Activities and Tasks must correspond directly to the break-down of budget
expenditures in the Item Class Categories. For example, if a turbidity meter is listed in the
Equipment or Supplies item class categories, there must be a Project Task that requires the
purchase of a turbidity meter — i.e. TSS monitoring.

Under the Contractual item class category, any single expenditure equal to or over
$30,000 must be broken-down into amounts that add up to the total. Attach a copy
of the bid request, job announcement, or contractual agreement, as available, to the application.

e Applicants MUST use the budget format included in the application template.
e All project proposals are limited to $400,000 in requested federal funding.

% Applicants must also supply a narrative related to actual Project Activities and Tasks
that justifies the expenses covered by federal dollars and match values in
appropriate Item Class Categories. The Narrative Justification template will be found in the
application at the end of Section 10. Project Budget.

-24 -
Section 319(h) FY2015 Grant Guidelines



Narrative Justification for Iltem Class Categories:

Personnel (A) Budget Description: Personnel budget items must include the position
title, salary rate, percentage of full-time equivalent (FTE), resulting dollar amount and
number of years to be reimbursed for each position cited, regardless of funding source.
Narrative Justification (A): Summarize responsibilities and duties as related to Project
Activities and Tasks for each position cited, regardless of funding source.

Fringe Benefits (B) Budget Description: Fringe benefit budget items must include the
position title, percentage of FTE, resulting dollar amount, fringe rate (as a percentage of
salary), and number of years to be reimbursed for each position cited, regardless of
funding source.

Travel (C) Budget Description: Travel budget items should be clearly linked to the
individual traveling by position title, and the type and purpose of travel. Calculate the
mileage by multiplying the number of expected travel miles by the current federal
mileage rate.

Narrative Justification (C): Correlate travel budget items with a specific project activity
and task. NOTE: Out-of-state travel must be pre-approved by GAEPD and is
dependent upon reason for travel and cost.

For current information on the Federal Mileage Rate, please visit the following website:
http://www.irs.gov/2014-Standard-Mileage-Rates-for-Business,-Medical-and-Moving-Announced

Equipment (D): All equipment budget items and costs MUST be itemized separately,
and associated with a specific activity and task.

Narrative Justification (D): Include brief descriptions, specifications or actual quotes to
justify the proposed costs. The term “Equipment” applies only to items with a useful
life of more than one (1) year and an acquisition cost equal to or greater than
$5,000. Any single equipment item purchased at a cost over $5,000, regardless of
funding source, must be tracked until its value depreciates below $5,000.

Supplies (E): Summarize items by category (monitoring, administrative, printing, etc.)
when each category totals less than $2,000.

Narrative Justification (E): MUST break down categories of Supplies into individual
items if collective total is more than $2,000. Explain how Supply items or categories
support actual project activities and tasks. Iltems estimated to cost under $5,000
and/or with less than one (1) year of useful/shelf life should be budgeted as
Supplies.

Contractual (F): Contractual budget items represent formal financial relationships
between the lead organization and subcontractors, and must identify the type of
subcontractor and the applicable project activities.

Narrative Justification (F): Insert a detailed budget breakdown for each
Contractual item equal to or greater than $30,000. Include a description of job
specifications and contractor qualifications required to accomplish the related project
activities and tasks. Attach a copy of the bid request, job announcement, or
contractual agreement, as available, to the application.
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ALLOWABLE COSTS

When procuring equipment and services, the lead organization MUST follow the policies and

procedures as delineated in 40 CFR Par 31.36 online at

http://www.whitehouse.gov/sites/default/files/omb/assets/omb/fedreg/2005/083105 a87.pdf.

Allowable costs will be determined in accordance with the cost principles in “OMB Circular A-87”
online at http://www.gpo.gov/fdsys/pka/CFR-2013-title40-vol1/pdf/CFR-2013-title40-vol1-part31.pdf.

Copies are also available upon request.

i

Construction (G): GAEPD Section 319(h) Grant funds CANNOT be applied to this
category, which refers to infrastructure and related building costs.

Other (H): Other budget items and costs must be itemized separately.

Narrative Justification (H): Specify expenses (either dollar amount or percentage
of totals) allocated to proposed project that are eligible for federal reimbursement (rent,
utilities, telecommunications, financial services, audits, etc.).

Indirect Charges (J): GAEPD Section 319(h) Grant federal funds CANNOT be applied
to this category. However, 100% of a federally-approved indirect cost rate associated
with the project may be applied to match.

Narrative Justification (J): Identify what specific indirect costs will be associated with
the proposed project. Attach documentation supporting the federally-approved indirect
cost rate for the lead organization to be able to apply 100% of the approved rate
associated with project towards the match requirement.

EXAMPLE PROJECT BUDGET

319(h) Non-Federal
Item Item Class Category Grant Funds Matching Funds Total
(60% Maximum) | (40% Minimum)

Personnel:
One (1) Project Manager - 0.50 FTE ($35,000/year) x 3
years

A Description of Duties: Communication and collaboration $52,500 $0 $52,500
with project partners and project oversight
One (1) Technician - 0.20 FTE ($25,000/year) x 3 years
Description of Duties: Conduct pre- /post- BMP monitoring $0 $15,000 $15,000
Sub Total: $52,500 $15,000 $67,500
Fringe Benefits:

B One (1) Project Manager — 0.50 FTE at 30% x 3 years $15,750 $0 $15,750
One (1) Staff Position - 0.20 FTE at 30% x 3 years $0 $4,500 $4,500
Sub Total: $15,750 $4,500 $20,250
Travel:
Staff Position: Project Manager

C | 2,000 miles x $.56/mile $1,120 $0 $1,120
Purpose of Travel: Meetings, Field Days, Site Visits
Sub Total: $1,120 $0 $1,120
Equipment:

D Equipment: Fluorometer & accessories $6,600 $0 $6,600
Purpose/Use: Optical brightener testing
Equipment: Projector
Purpose/Use: Education, outreach, meetings and field days $0 $250 $250
Sub Total: $6,600 $250 $6,850
Supplies:

E Supplies: Laboratory Supplies $0 $4,410 $4,410
Purpose/Use: Pre- and post- BMP sampling
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319(h) Non-Federal
Item Item Class Category Grant Funds Matching Funds Total
(60% Maximum) | (40% Minimum)

Supplies: Office Supplies
Purpose/Use: Meetings, educational outreach, project $0 $500 $500
oversight
Sub Total: $0 $4,910 $4,910
Contractual:
Contractor Name: ABC, Stream Restoration, Inc.

F Description of Duties: Stream Bank Stabilization (600 linear $62,500 $62,500 $125,000
feet)
Rain Garden Systems (2 Systems @ $10,000) $12,000 $8,000 $20,000
Contractor Name: Agricultural Producers TBD
Description of Duties: Install BMP contracts @ $7,500 on $45,000 $30,000 75,000
10 Ag properties
Sub Total $119,500 $100,500 $220,000

G Construction:
Does not apply to GAEPD Section 319(h) Grants N/A N/A N/A
Other: Audit $0 $400 $400

H | Sub Total $0 $400 $400
Total Direct Charges:

| (Sum of A-H) $187,970 $125,560 $313,530
Indirect Charges:

3 Indirect Charge Rate (0% Eligible for Reimbursement with N/A $0 $0
Federal Dollars)
Total:

K (Sum of I and J) $187,970 $125,560 $313,530

Disclaimer: Match contributions are from non-federal sources, and do not overlap current or
future projects funded by either 319(h) or other federal grants.

Signed:

Organization:

Narrative Justification for Item Class Categories:

Title:

Date:

Personnel (A):
Narrative Justification (A):

Fringe Benefits (B):

Travel (C):
Narrative Justification (C):

Equipment (D):
Narrative Justification (D):

Supplies (E):
Narrative Justification (E):

Contractual (F):
Narrative Justification (F):

Construction (G): GAEPD Section 319(h) Grant federal funds CANNOT be applied to
this category, which refers to infrastructure and related building costs
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e Other (H):
Narrative Justification (H):

¢ Indirect Charges (J): GAEPD Section 319(h) Grant federal funds CANNOT be applied
to this category. However, 100% of a federally-approved indirect cost rate associated
with the project may be applied to match.
Narrative Justification (J):

11. Project Implementation and Drawdown Schedule

Please note that the template is coded with formulas to automatically calculate the
guarterly percentages for both federal dollars spent (Row 4) and match accrued (Row 7).

All project proposals must include a Project Implementation and Drawdown Schedule that
details expected execution of tasks, state and federal reporting requirements, expenditure of
funds and accumulation of match. Note that 319(h) projects CANNOT exceed three (3) years
in duration and that the three years are divided into quarters that progress consecutively from
Quarter #1 to Quarter #12. The Project Implementation and Drawdown Schedule includes the
following items:

e Project Timeline in Quarters (Row 2): Based on the 3-year limit, the Schedule
template assumes awarded projects will be contracted in October 2015 and completed
by September 2018. For the purposes of the application, all applicants MUST base
their timeline on an October 2015 start date. If a proposed project is expected to be
completed prior to September 2018, the remaining columns should be left blank. Once
grant funds are awarded, the Schedule can be reconfigured based on actual start
and end dates. .

e Federal Drawdown (Rows 3 & 4): Applicants MUST estimate the amount of 319(h)
Grant funds they will spend each quarter. The “Initial” column indicates that no grant
funds can be expended prior to the contract execution date, and the “Final” column
indicates that by the end of 12 quarters all grants funds are expected to be spent.

%Once each dollar amount is entered manually into Row 3, the template will
calculate the percentage of federal dollars spent in Row 4 for you.

e Match Expenditures (Rows 6 & 7). Applicants must also estimate the rate at which
they expect to accrue match dollars. The “Initial” column indicates that no match funds
can be accrued prior to the contract execution date, and the “Final” column indicates that
by the end of 12 quarters, 100 percent of the match commitment will be met.

%Once each dollar amount is entered manually into Row 6, the template will
calculate the percentage of match accrued in Row 7 for you.

o Milestones/Tasks (Rows 11-111): This section details the timeframe in which each task
identified in Section 5 is expected to be completed.

o Contract Execution: This section has already been completed in the Template,
and should remain as is.

o Tasks: Applicants should include all tasks and task numbers from Section 5. It
may be appropriate to shorten the task description to fit within the allotted space
in the template, but the intent of the task should remain clear. Applicants should
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“fill-in” the appropriate number of cells, creating a line that depicts the expected
length of each task in months (tasks that will require less than one month should
be represented by the filling in of an entire month cell). Applicants are
encouraged to color code their tasks by suitable categories. For instance, in the
“Example Schedule”, meetings are color-coded in purple and tasks that will result
in deliverables to GAEPD are color-coded in orange. A key should be provided.

o Federal/State Quarterly Progress Reporting Requirements: 319(h) Grant
award recipients will be required to submit Quarterly Reports and Invoices for the
length of the project to ensure adherence to the Implementation and Drawdown
Schedule and to proactively address any concerns in a timely manner. These
reporting requirements have already been completed in the template (color
coded in pink) and should remain as they are.

o Contract Close-Out: This section has already been completed in the template,
and should remain as is. The contract close-out date can be adjusted as
necessary once grant funds are awarded.

12. Project Attachments

Reference all digital supporting documents as attachments in this section. Assign appropriate
designations (Appendix, Attachment, Exhibit, Figure, Table, or Map), titles, and sequential
numbers (1, 2, and 3) or alphabetical letters (A, B, C) to the documents. Label all files
appropriately so that they can be easily associated with the Application Packet. Electronic files
of the application and all supporting documents must be in their FINAL version, and file
labels must correspond with the titles and humbers/letters referenced in this section.
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Algal Growth/Chlorophyll

Alteration
Flow

Habitat — Other than Flow

Ammonia

Chlorine

Cyanide

Dioxins/Furans
Dissolved Oxygen (Low)
Ethylene Glycol

Exotic Species

Herbicides
Atrazine
Alachlor
Other

Inorganics (Other)

Metals
Aluminum
Arsenic
Cadmium
Copper
Chromium
Iron
Lead
Mercury
Selenium
Zinc
Other

Methyl Tertiary-Butyl Ether

Nitrate
Nitrogen
Total Kjeldahl Nitrogen

Oil and Grease

TABLE 1
NONPOINT SOURCE POLLUTANTS OR INDICATORS

Organics
Pathogens
Fecal Coliform
Enterococci Coliform
E. Coli
Other
PCBs
Pesticides
DDT
Chlordane
Dieldrin
Dianzinon
Other
pH
Phosphorus
Plants (Noxious Aquatic)
Propylene Glycol
Radiation

Salinity/TDS/Chlorides

Sedimentation/Siltation (Habitat and/or

Morphological)

Sulfates

Suspended Solids

Taste and Odor
Temperature

Toxics (Total)

Trash, Debris, Floatables
Tributylin

Turbidity
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TABLE 2

MAJOR CATEGORIES AND SUBCATEGORIES OF NONPOINT SOURCE POLLUTION

Agriculture
Non-irrigated Crop Production
Irrigated Crop Production
Specialty Crop Production
Grazing-Related Sources
Pasture Grazing
Range Grazing
Animal Feeding Operations (NPS)
Aquaculture

Silviculture
Harvesting/Residue Management
Reforestation
Forest Management
Road Construction/Maintenance

Construction
Highways/Roads/Bridges

Land Development or Redevelopment

Urban Runoff/Stormwater

Municipal

Commercial

Residential

lllicit Connects/lllegal Hook-ups

Dry Weather Flow

Highway/Road/Bridge Runoff

Post-Development Erosion and
Sedimentation

Salt Storage Sites

Resource Extraction
Surface Mining
Subsurface Mining
Open Pit Mining
Placer Mining
Dredge Mining
Petroleum Activities
Mill Tailings
Mine Tailings
Abandoned Mine Drainage
Sand/Gravel Mining

Land Disposal/Storage/Treatment
Wastewater
Landfills
Inappropriate Waste Disposal
Industrial Land Management
On-site/Decentralized Wastewater
Treatment

Hazardous Waste
Septage Disposal

Waste Storage/Storage Tank Leaks (above

ground)
Leaking Underground Storage Tanks

Hydromodification

Channelization

Channel Erosion/Incision
Dredging

Dam Construction

Upstream Impoundment

Flow Regulations/Modification
Other Habitat Modification
Removal of Riparian Vegetation
Streambank Modification/Destabilization
Drainage/Filling of Wetlands
Groundwater Withdrawal

Marinas and Recreational Boating

Pumpouts

Sanitary On-Vessel Discharges
Other On-Vessel Discharges
Boat Construction

Boat Maintenance

Shoreline Erosion

Fueling

Dredging

Turf Management

Golf Courses
Yard Maintenance
Other Turf Management

Historical Pollutants

Contaminated Sediments
Clean Sediments
Other Historical Pollutants

Other NPS Pollution

Erosion from Derelict Land

Atmospheric Deposition

Spills

Natural Sources

Recreation/Tourism Activities (non-boat)
Groundwater Loadings

Wildlife

Source Unknown
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TABLE 3

NONPOINT SOURCE POLLUTION PREVENTION, CONTROL AND/OR ABATEMENT ACTIVITIES
(Must Occur within the Context of Implementing a Nine-Element Watershed Management Plan)

BMP Demonstration Projects Regulatory / Enforcement Activities

Unique, Innovative or New Technology
Design & Implementation
Performance Evaluation/Assessment

Restoration/Protection/Prevention

BMP Design/Implementation Activities in
HUC-10 and smaller

Animal Manure/Litter Management Projects

Livestock Control Projects

Vegetation Management/Revegetation

Stream Bank Stabilization

Grade Stabilization

Sediment Control

Stormwater Discharge Design/Control

Erosion Control Projects

Acquisition of Wetland Resources

Wetland Restoration/Protection

Acquisition of Riparian Resources

Riparian Projects

Fisheries Projects

Other Restoration/Protection/Prevention

Activities

Education/Information Activities

Statewide Education/Information Programs
Local (Specific target) Education/Information
Programs

Technical Assistance

Technical Assistance to State/Local
Government

Nonpoint Source Program Overall
Coordination/Management

Nonpoint Source Project Staffing

Technology Transfer to State/Local
Government

Other Technical Assistance Activity

Certification Activities

Program Development Activities
Inspection Activities

Ordinance Development
Enforcement Activities

Planning Activities

Nutrient Management Planning

Watershed Modeling Planning

Stormwater Management Planning

Watershed Planning

Geographic Information Systems

Develop/Revise Basin Plans

TMDLs

Nonstructural Planning (for new
development)

Livestock Grazing System Planning

Other Planning Activities

Water Quality Assessment/Monitoring

Instream Flow Assessments

Assessments for Compliance with Water
Quality Standards

Wetland Assessment/Monitoring

Riparian Assessment/Monitoring

TMDL Assessments

Water Quality Trend Assessment

Water Quality Problem Identification

Other Water Quality Assessment/Monitoring

BMP Effectiveness Monitoring

Biological Monitoring

Watershed Assessments

319(h) National Monitoring Project

Other Activities

Groundwater (all groundwater activities)
Antidegradation Activities and Analyses
Soil Analyses
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0310
0312
0313
0314
0317
0320
0322
0324
0326
0327
0328

0329
0330
0331
0335
0338
0340
0342
0344
0348
0349
0350
0352
0354

0356
0359
0362
0378
0380

0382
0386
0388
0392
0393
0394
0395
0397
0398
0399
0400
0402
0404
0408
0409
0410
0411
0412
0422
0423
0425
0428
0430

Bedding

Waste Management System
Waste Storage Structure
Brush Management
Compost Facility

Irrigation Canal/Lateral
Channel Vegetation
Chiseling and Subsoiling
Clearing and Snagging
Conservation Cover
Conservation Cropping
Sequence

Conservation Tillage
Contour Farming

Contour Orchard/Other Fruit
Controlled Drainage
Prescribed Burning
Cover/Green Manure Crop
Critical Area Planting

Crop Residue Use
Dam-Diversion
Dam-Multiple Purpose
Sediment Basin

Deferred Grazing

Delayed Seedbed
Preparation

Dike

Waste Treatment Lagoon
Diversion

Pond

Farm and Feedlock
Windbreak

Fencing

Field Border

Irrigation Field Ditch

Field Windbreak

Filter Strip

Firebreak

Fish Stream Improvement
Commercial Fishponds
Fish Raceway or Tank
Fishpond Management
Floodwater Diversion
Dam-Floodwater Retarding
Floodway

Forest and Erosion Control
Forest Land Management
Grade Stabilization Structure
Grasses/Legumes Rotation
Grassed Waterway
Hedgerow Planting
Hillside Ditch

Waste Storage Pond
Irrigation Ditch/Canal
Irrigation Pipeline

BEST MANAGEMENT PRACTICES

0436
0441
0442
0443
0447
0449
0451
0452
0453
0454
0455

0456
0460
0462
0464
0466
0468
0472
0482
0484
0490
0500
0510

0512
0516
0521
0528
0530
0532
0533

0543

0544

0548

0550
0552
0554

0555
0556
0557
0558
0560
0561
0562

0566
0568
0570
0571

TABLE 4

Irrigation Storage Reservoir
Irrigation Trickle

Irrigation Sprinkler

Irrigation Surface and Below
Irrigation Tailwater Recover

Irrigation Water Management

Land Fire Control

Land Shaft and Adit Closing
Land Landslide Treatment
Land Subsidence Treatment
Land Toxic Discharge
Control

Land Highwall Treatment
Land Clearing

Precision Land Forming
Irrigation Land Leveling
Land Smoothing

Lined Waterway or Outlet
Livestock Exclusion

Mole Drain

Mulching

Woodland Site Preparation
Obstruction Removal
Pasture and Hayland
Management
Pasture/Hayland Planting
Pipeline

Pond Sealing or Lining
Proper Grazing Use
Proper Woodland Grazing
Pumped Well Drain
Pumping Plant-Water
Control

Land Reconstruction
Abandoned Mine

Land Reconstruction Current
Mine

Grazing Land Mechanical
Treatment

Range Seeding

Irrigation Pit/Reservoir
Regulate Water-Drain
System

Rock Barrier

Planned Grazing Systems
Row Arrangement

Roof Runoff Management
Access Road

Heavy Use Area Protection
Recreation Area
Improvement

Recreation Land Grading
Recreation Trail/Walkway
Runoff Management System
Soil Salinity Management
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0572
0574
0575
0580
0582
0584
0585
0586
0587
0589
0590
0595
0600
0606
0607
0608
0609
0610
0612
0614
0620
0630
0633
0636
0638

0640
0641
0642
0644

0645

0648
0650
0652
0654
0657
0660
0666
0901
0902
0903
0904
0905

0906
0907
0908
0908
0910
0911
0912
0913

Spoil Spreading

Spring Development
Stock Trails/Walkways
Stream/Shoreline Protect
Open Channel

Stream Channel Stability
Stripcropping-Contour
Stripcropping-Field
Structure for Water Control
Stripcropping-Wind
Nutrient Management
Pest Management
Terrace

Subsurface Drain

Surface Drain Field Ditch
Surface Drain Maintenance
Surface Roughening
Toxic Salt Reduction

Tree Planting

Trough or Tank
Underground Outlet
Vertical Drain

Waste Utilization

Water Harvest Catchment
Water/Sediment Control
Basin

Waterspreading

Water Table Control

Well

Wildlife Wetland
Management

Wildlife Upland Area
Management

Wildlife Watering
Windbreak Renovation
Woodland Direct Seeding
Woodland Improved Harvest
Wetland Restoration
Woodland Pruning
Woodland Improvement
Urban Catch Basin

Urban Catch Basin — Oil
Urban Catch Basin — Sand
Urban Concrete Grid
Urban Extension Detention
Pond

Urban Filtration Basin
Urban Grassed Swale
Urban Infiltration Basin
Urban Infiltration Trench
Urban Porous Pavement
Urban Stormwater Wetland
Urban Vegetated Filter
Urban Wet Pond



APPENDIX A
USEPA'’s NINE ELEMENTS OF WATERSHED PLANNING

Chapter Z: Overview of Watershed Planning Process

Nine Elements of Watershed Plans
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watershed covered in the plan.

Figure 2-3. Incorporating the Mine Minimum Elemants into Your
Watershed Plan

This element will usually include an accounting of the significant point and nonpoint
sources in addition to the nataral background levels that make up the pollutant loads caus-
ing problems in the watershed. If a TMDL exists, this element may be adeguately addressed.
If not, you will need to conduct a similar analysis to do this. The analytical methods may
include mapping, modeling, monitoring, and field assessments to make the link between the
sonrces of pollution and the extent to which they cause the water to exceed relevant water
quality standards.

b. An estimate of the load reducrions expected from management Magsures.

What does this mean?

On the basis of the existing source loads estimated for element a, you will similarly deter-
mine the reductions needed to meet the water quality standards. You will then identify vari-
ous management measures (see element ¢ below) that will help to reduce the pollutant loads
and estimate the load reductions expected as a result of these management measures to be
implemented, recognizing the difficulty in precisely predicting the performance of manage-
ment measures over time.

Estimates should be provided at the same level as that required in the scale and scope
component in paragraph a (e.g., the total load reduction expected for dairy cattle feedlots,
row crops, of eroded streambanks). For waters for which EPA has approved or established

215
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Handbook for Developing Watershed Plans to Restore and Provect Our Waters

TMDLs, the plan should identify and incorporate the TMDLs. Applicable loads for down-
stream waters should be included so that water delivered to a downstream or adjacent seg-
ment does not exceed the water quality standards for the pollutant of concern at the water
segment boundary. The estimate should account for reductions in pollutant loads from point
and nonpoint sources identified in the TMDL as necessary to attain the applicable water
quality standards. (% Chapters 8 and 9.)

c. A description of the nonpoint source management measures thar will need 1o be implemented
to achiene load reductions in paragraph 2, and a description of the critical areas in which those
measures will be nesded to implement this plan.

What does this mean?

The plan should describe the management measures that need to be implemented to achieve
the load reductions estimated under element b, as well as to achieve any additional pollution
prevention goals called out in the watershed plan (e.g., habitat conservation and protection).
Pollutant loads will vary even within land use types, so the plan should also identify the crit-
ical areas in which those measures will be needed to implement the plan. This description
should be detailed enough to guide implementation activities and can be greatly enhanced by
identifying on a map priority areas and practices. (% Chapters 7, 8, 9, 10, and 11))

d. Estimate of the amounts of technical and financial assistance needed, associated cosis, andlor the
songrces and authorities thar will be relied upon 1o implement this plan.

What does this mean?

You should estimate the financial and technical assistance needed to implement the entire
plan. This includes implementation and long-term operation and maintenance of manage-
ment measures, I/E activities, monitoring, and evaluation activities. You should also docu-
ment which relevant authorities might play a role in implementing the plan. Plan sponsors
should consider the use of federal, state, local, and private funds or resources that might be
available to assist in implementing the plan. Shortfalls between needs and available resources
should be identified and addressed in the plan. (% Chapter 12.)

&. An information and education component used 1o enhance public undersianding of the project and
encourage thetr early and continued participation tn selecting, designing, and implementing the
nonpetni source management measures that will be tmplemented.

What does this mean?

The plan should include an I'E component that identifies the education and outreach activi-
ties or actions that will be used to implement the plan. These I/E activities may support the
adoption and long-term operation and maintenance of management practices and support
stakeholder involvement efforts. (% Chapters 3 and 12.)

I Schedule for implementing the nonpoint source management meagsures idenrified tn this plan that is
reasonably expedirions.

What does this mean?

You should include a schedule for implementing the management measures ontlined in your
watershed plan. The schedule should reflect the milestones vou develop in g. { % Chapter 12.)

2-16
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Chapter 2: Overview of Watershed Planning Process

g. A description of interim measurable milestones for determining whether nonpoint source
management measures or ather control acttons are being implemented. f"&' Chapter 12.)

What does this mean?

You'll develop interim, measurable milestones to measure progress in implementing the
management measures for your watershed plan. These milestones will measure the imple-
mentation of the management measures, such as whether they are being implemented on
schedule, whereas element & (see below) will measure the effectiveness of the management
measures, for example, by documenting improvements in water quality.

h. A set of criveria thar can be used to determine whether loading reductions are being achieved over
nme and substanital progress 15 being made toward atiaining water guality standards.

What does this mean?

As projects are implemented in the watershed, you will need water quality benchmarks to
track progress. The criteria in element ki (not to be confused with zvarer guality criterig in state
regulations) are the benchmarks or waypoints to measure against through monitoring. These
interim targets can be direct measurements (e.g., fecal coliform concentrations) or indirect
indicators of load reduction (e.g., number of beach closings). You should also indicate how
vou'll determine whether the watershed plan needs to be revised if interim targets are not
met. These revisions could involve changing management practices, updating the loading
analyses. and reassessing the time it takes for pollution concentrations to respond to treat-
ment. { % Chapters 12 and 13.)

i. A monitoring component 1o eoaluate the gffecetveness of the implementation gfforts over time, mea-
sured against the criteria established under item b immediately abope.

What does this mean?

The watershed plan should include a monitoring component to determine whether progress
is being made toward attaining or maintaining the applicable water quality standards. The
monitoring program should be fully integrated with the established schedule and interim
milestone criteria identified above. The monitoring component should be designed to deter-
mine whether loading reductions are being achieved over time and substantial progress in
meeting water quality standards is being made. Watershed-scale monitoring can be used to
measure the effects of multiple programs, projects, and trends over time. Instream monitor-
ing does not have to be conducted for individual BMPs unless that type of monitoring is
particularly relevant to the project. ) Chapters 6, 12, and 13.)

From the Handbook for Developing Watershed Plans to Restore and Protect Our Waters. USEPA. March 2008.
http://water.epa.gov/polwaste/nps/handbook _index.cfm

USEPA has released a new document called “A Quick Guide to Developing Watershed
Plans to Restore and Protect Our Waters” along with a companion Web-based outline tool
called “An Introduction to Watershed Planning.” The Quick Guide provides a streamlined
summary of the 2008 Handbook for Developing Watershed Plans to Restore and Protect Our
Waters (the Handbook) while the Introduction supplies techniques and training on how to
organize and write more effective watershed plans to help restore and protect water resources.

Access “A Quick Guide to Developing Watershed Plans to Restore and Protect Our
Waters” at http://water.epa.gov/polwaste/nps/upload/watershed mgmnt_quick quide.pdf, and
the companion Web-based outline tool called “An Introduction to Watershed Planning” at
http://cfpub.epa.gov/watertrain/moduleFrame.cfm?module id=70&parent _object id=2867&object
id=2867
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APPENDIX B
DETERMINING MEASURES OF SUCCESS

The Measures of Success are critical components of a successful project proposal. They
provide the criteria (what & how) by which a project will be assessed to determine if the Tasks
are being accomplished in an effective manner in order to achieve the Project Activities. The
Measures of Success also demonstrate that an applicant has a clear understanding of the
expected efforts and results involved with each Project Task.

When developing the Project Activities, applicants should (1) identify what criteria will
demonstrate that each specific Project Task will be accomplished successfully, and (2)
determine how to track those criteria. These criteria should include both qualitative and/or
guantitative measures as appropriate. For some Project Tasks, the Measures of Success will be
easier to develop than for others. For certain BMP implementation tasks, the primary indicator of
success will be expected load reductions from primary and secondary pollutants, and tracking
that indicator will involve modeling those load reductions to get numeric values. For other
projects, the Measures of Success will require more creativity and thought to be able to best
capture the success of the tasks. Since applicants are highly encouraged to provide metrics that
will demonstrate an improved understanding as an actual result of the Project Tasks, a
generally accepted Measure of Success for educational outreach tasks would be improved
understanding of nonpoint source pollution issues throughout the watershed. And, one way to
track that change in behavior or knowledge might be to conduct an educational survey before
and after information or instruction materials are disseminated or workshops are conducted.

As appropriate, the Measures of Success should include both what is the expected outcome of
each Project Task as well as a short description of how each Measure will be tracked, studied or
captured. For instance, if a Project Task is to install 3 rain gardens, the Measures of Success
should include not only the completion of the rain gardens with any appropriate design
specifications, but also the expected load reductions and how those load reductions will be
determined (i.e. modeling or monitoring).

EXAMPLE
Be Specific and Avoid Generalizations!
Generalized Measure of Success: “Improved water quality within Reedy Creek”
Preferred Specific Measure of Success: “A 25% reduction in fecal coliform levels to be

determined through water quality monitoring”

Please note that in some instances, the Measures of Success may seem redundant. For
instance, if the Project Task is to develop 10 Comprehensive Nutrient or Conservation
Management Plans, the only logical indicators of success may be the documented completion
and delivery of said plans. These redundancies are inherent in some Project Tasks, and
applicants will not be penalized in the event they occur within an application.

Examples of Measures of Success per Project Activity are included on Page 34. Please note
that projects may include Tasks from many different Project Activities. The example list is not
exhaustive and is for guidance purposes only. Applicants should include the Measures of
Success they feel are most appropriate for their projects regardless of their location or inclusion
on the list.
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Project Activity Examples of Measures of Success

Creation of a stakeholder committee that is inclusive and representative of

watershed interests

Number of monitoring sites established

Description of data results necessary to determine pollutant sources

Development of a Nine-Element Watershed Management Plan

Number of attendees at stakeholder and public meetings (percentage of target)

Scope of pertinent area (watershed, jurisdiction) covered

Number of landowners contacted

Number of projects contracted (percentage of target)

Percentage of watershed affected by project

Percentage of pollutant sources addressed

Number of appropriate designs/plans

Number of completed BMPs in accordance with appropriate specifications

Estimate of load reductions for nitrogen, phosphorus and sediment

Estimate of water quality and other environmental benefits above and beyond

load reductions (based on modeling and/or monitoring)

¢ Effectiveness of BMP(s) in reducing primary and secondary pollutants (based

on modeling and/or monitoring)

Number of field days/workshops/etc. and number of participants

Number of monitoring sites

Percentage of watershed for which monitoring data will be collected

Completion of Monitoring Plan in accordance with GAEPD Guidelines

Collection of data in accordance with Monitoring Plan

Summarization of data results (load reductions)

Number and description of educational materials produced and distributed

e Percentage of watershed population affected by project

e Attendance at workshops/meetings/classes by target audience (to be
demonstrated through sign-in sheets, agendas, etc.)

Education and e Improvement in water quality knowledge (based on survey or test results)

Outreach e Description of expected behavior change (based on survey results or other
methods)

e Number of Continuing Education credits earned

o Creation of/Participation in Adopt-A-Stream or other volunteer groups

e Number of field days/workshops/etc. and number of participants

e Number/Percentage of participating local governments and other relevant
stakeholders

e Extent of assistance performed (i.e. number of ordinances

developed/implemented; workshops held and attendance; plans completed;

monitoring results; etc.)

Participation of appropriate parties/property owners

Number of installed BMPs

Monitoring results

Achievement towards specific demonstration goals/purpose

Effectiveness of BMP(s) in reducing primary and secondary pollutants

Expected future use of results (i.e. future use of BMP within watershed, etc.)

Number of field days/workshops and number of participants

Watershed
Management
Planning

BMP
Implementation

Monitoring

Technical
Assistance

BMP
Demonstration

Establishment of self-funding mechanism within an appropriate timeframe
e Number of inspections, reports, plan reviews, citations etc.
e Number of ordinances developed/implemented/supported

Regulatory
Programs
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APPENDIX C
MONITORING GUIDANCE FOR 319(h) PROJECTS

Monitoring Purpose
Monitoring funded by 319(h) Grants will be conducted for the following purposes:
1 Update the most likely sources of impairment within a watershed,;
1 Assess the effectiveness of Best Management Practices (BMPs) by sampling pre- and
post-installation to determine reduction in pollutant loads;
0 Track trends in water quality improvement or degradation during the life of the project to
protect healthy waters; and/or
0 Provide data to update assessments on the 305(b)/303(d) List of State Waters.

Monitoring Types

There are two distinct types of monitoring associated with a 319(h) Grant-funded project:
0 Targeted/BMP Monitoring, and
71 305(b)/303(d) List Monitoring.

Monitoring Pollutant(s) or Water Quality Concern(s)
00 Biological (i.e. Bacteria)
71 Chemical/Physical (i.e. DO, pH, Conductivity, etc.)
0 Habitat (i.e. Macroinvertebrates, Fish IBI, Habitat Assessments)
0 Sediment (i.e. Turbidity, TSS, Macroinvertebrates, Fish IBI)

Monitoring Plans

Once the monitoring purpose and appropriate, corresponding monitoring type have been
determined, a quality assurance/quality control monitoring plan will be required that
describes the protocol for selecting sampling sites, establishing collection techniques, and
conducting water quality analysis:

319(h) grant applications that request funds for monitoring must identify the monitoring purpose and
type, and reference the preliminary content of a specific monitoring plan in the initial application
proposal. A more-detailed plan will be required if the project is selected for funding.

The Targeted/BMP Monitoring Plan to evaluate pollution sources and BMP effectiveness or the
Sampling Quality Assurance Plan (SQAP) for 305(b)/303(d) List assessment will both be
expected to detail the following topics:

Watershed Description:
e Stream segment name(s) and location(s), including impaired reaches.
¢ Pollutant(s) or water quality concerns to be monitored, drainage area delineation,
general conditions, jurisdictions, and reasons for monitoring.

Description of Target Pollution Sources or Pre-BMP Sites to be Sampled:
e Site names and locations (upstream/downstream), GPS latitude/longitude
coordinates, and map.

Description of Post-BMP Sites to be Sampled:
e Site names and locations (upstream/downstream), GPS latitude/longitude
coordinates, and map.
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Procedures:
o Number of samples to be collected during the length of the time line.
o Description of methodology and materials used to collect and analyze samples.
o Names, affiliations and credentials of field and laboratory personnel.

Time Line and Frequency Schedule:
e Monitoring time period (month/year through month/year) and frequency of
sample collection (weekly or monthly or quarterly)

Quality Assurance:
o Dates of monitoring training workshops, and names and affiliations of training
instructors.
e Chain of Custody / rules for sample storage, transport, analysis, and disposal.

Data Retention:
o Names, locations and duration of data storage.
e Procedures for reporting and sharing data.

Guidance on 305(b)/303(d) List Monitoring and Targeted / BMP Monitoring is available upon request
in GAEPD’s How to Plan for and Proceed with 319(h) Grant-Funded Monitoring.

305(b)/303(d) LIST MONITORING

Water quality monitoring for listing assessments involves collecting data from impaired water
bodies classified as “Not Supporting” or “Assessment Pending”. 305(b)/303(d) List monitoring is
subject to the Quality Control / Quality Assurance requirements described in GAEPD’s
Guidance On Submitting Water Quality Data For Use By The Georgia Environmental
Protection Division In 305(b)/303(d) Listing Assessments (October 2002)" with references to
the GAEPD Water Protection Branch Quality Assurance Manual (June 1999, Jan 2005
revision) and Quality Assurance Project Plan. In addition, Georgia Rules and Regulations for
Water Quality Control ? Chapter 391-3-6-.03(13), page 17, describes conditions that need to
be met in order for GAEPD to use water quality data collected by outside sources in
305(b)/303(d) listing decisions.

Samples are to be collected, when feasible, at the same site(s) that previously placed the water
body on the 305(b)/303(d) List. GAEPD will need to approve an alternate location if sampling at
the original site is not feasible. Qualified data that fits criteria outlined in Georgia’'s 2014
305(b)/303(d) Listing Assessment Methodology * will be reviewed by GAEPD to determine if
a stream meets water quality standards and may be moved to a “Supporting” status.

Pollutant or Summary of Water
Indicator Quality Standards*
Two seasonal in-stream
water quality standards
for geometric means:
Fecal Coliform 1,000 mpn per 100 ml

Required Number of Samples

16 samples per site: 4 samples collected within a 30-
day period during each of 4 calendar quarters or
seasons to calculate 4 geometric means.

NOTE: The 30-day sampling period must not overlap

(Nov-April) -
the months of April/May or October/November due to
(2)()C?)mpn per 100 ml (May- seasonal changes in water quality standards.
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Dissolved 5mg/l (daily average) 20 measurements within a 12 month period
Oxygen 4 mg/l (minimum) (1-2 measurements per month)

20 measurements within a 12 month period
(1-2 measurements per month)
. 20 measurements within a 12 month period
pH 6.0-8.5 std. Units P
(1-2 measurements per month)
NOTE: GA EPD will consider requests to monitor additional pollutants or indicators on a case-by-case basis.
*Specific water use classifications (Fishing, Recreation, Scenic River, etc.) have different water quality standards®.
! hitp://epd.georgia.gov/sites/epd.georgia.qov/files/related files/site _page/SQAP-gwf 1.pdf
2 http://rules.sos.state.ga.us/docs/391/3/6/03.pdf
® https://epd.georgia.gov/sites/epd.georgia.qovi/files/related files/site page/303d_Listing Methodology Y2014.pdf

Temperature 90° F (maximum)

The U.S. Environmental Protection Agency (USEPA) requires Georgia to provide a biennial
report for 305(b)/303(d) listing assessments on April 1st of every even-numbered year (2016,
2018, 2020, etc.). To be considered for a listing assessment, data must be submitted to the
GAEPD no later than June 30th of each odd-numbered year (2015, 2017, 2019, etc.).

Steps to 305(b)/303(d) List Monitoring

of Water Bodies Classified as Not Supporting or Assessment Pending
e Design and submit a site-specific Sampling Quality Assurance Plan (SQAP) that follows
procedures described in the Guidance on Submitting Water Quality Data for Use by the
Georgia EPD in 305(b)/303(d) Listing Assessments (October 2002).

e Schedule certified training by GAEPD’s Monitoring Unit that will include instructions on proper
site access, sample collection and handling, and in-situ testing and analysis (i.e. dissolved
oxygen, pH, and temperature).

e Collect and deliver samples under the chain-of-custody authorized by a certified laboratory
analyst or accredited laboratory as referenced in the GA EPD’s Water Protection Branch
Quality Assurance Manual (June 1999, Jan 2005 revision).

e Employ sample collection methods that conform to the guidelines in the Water Protection
Branch Quality Assurance Manual (June 1999, Jan 2005 revision).

e Report testing results based on analytical procedures approved by the U.S. EPA as outlined in
the Title 40, Code of Federal Regulations, Part 136.

e Assure analytic tests are performed by a certified laboratory analyst or by personnel from an
accredited laboratory.

e Report testing results (if collected) with each invoice’ submitted; and, where appropriate, the
data should be accompanied by load reduction information based on a load reduction model
such as STEPL or Region 5.

e Complete a Final Monitoring Report® for GA EPD review that compiles all data, notes, and
information gathered on the conditions of the watershed. The Final Monitoring Report should be
submitted in hardcopy format with the Final Project Closeout Report.

! Invoices that include reimbursement for monitoring costs may not be paid until water quality data is received.
2 A completed watershed-based plan (of any type) will serve as the Final Monitoring Report.

TARGETED/BMP MONITORING

Targeted/BMP Monitoring aims at particular nonpoint sources of pollution or water quality
concerns, or tracks BMP effectiveness, and is intended to provide a broader picture of water
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guality conditions within a watershed. Samples or in-stream measurements are collected
following GA Adopt-A-Stream Program or other GAEPD-approved quality assurance/quality
control techniques. Monitoring is performed at multiple locations in the watershed including any
already-established GAEPD/USEPA sampling site(s). Resulting data can direct resources
toward areas that show the greatest need for BMPs, demonstrate the effectiveness of BMPs
with pre- and post-installation comparisons, or track water quality trends in healthy waters.

If Targeted/BMP Monitoring data shows improvement in water quality, this can lead to
monitoring for 305(b)/303(d) List purposes under an approved SQAP or by GAEPD.

Pollutant or Recommended Water Quality
Indicator Criteria*
Swimming Categories
Designated: <235 cfu/100 mL
Moderate: <298 cfu/100 mL
Light: <410 cfu/100 mL
Infrequent: <576 cfu/100 mL

5mg/lI (daily average) 20 measurements within a 12-month period
4 mg/l (minimum) (1-2 measurements per month)

Required Number of Samples

E.coli' 1 sample per site every month

(12 samples per year)

Dissolved Oxygen®

Temperature? 90° F (maximum) 20 measurements within a 12-month period
(1-2 measurements per month)
sz 6.0-8.5 standard units 20 measurements within a 12-month period
(1-2 measurements per month)
Phosphoru53 Normal background levels: 1 sample per site every month
< 0.1 ppm (12 samples per year)
Ni 3 Normal background levels: 1 sample per site every month
itrogen
<1 ppm (12 samples per year)

1 measurement per site every month

Georgia streams supporting (12 measurements per year)

3

Conductivity mixed fisheries range from Establish normal background levels
50 to 500 mS/cm o
Follow up any deviations
All waters shall be free from
. substances that interfere with Quarterly assessments at each site
Habitat - . :
2 legitimate water uses or are 4 pre-BMP and 4 post-BMP installation
Assessment .
harmful to humans, animals or (8 measurements per year)
aguatic life.
All waters shall be free from 3 pre- and post-BMP wet weather samples
Turbidity2 turbidity that causes a substantial | per season (May-October / November-April)
visual contrast in a water body. (6 wet weather samples per year)
Reduce post-d_evelopment total 3 pre- and post-BMP wet weather samples
Total Suspended suspended solids loadings by :
: 4 per season (May-October / November-April)
Solids (TSS) 80%, as measured on an average
- (6 wet weather samples per year)
annual basis.
. Excegswe_sohds block sunhg_ht, 3 pre- and post-BMP wet weather samples
Settleable Solids clog fish gills, smother aquatic er season (May-October / November-April
(Imhoff Cone) * habitats, carry toxic substances, b Y P

and erode stream banks. (6 wet weather samples per year)

*Specific water use classifications (Fishing, Recreation, Scenic River, etc.) have different water quality standards®.
! USEPA recommendations based on an acceptable risk level of 8 people out of 1000 getting sick

2GAEPD water quality standard: http:/rules.sos.state.ga.us/docs/391/3/6/03.pdf

3GA Adopt-A-Stream data

4 USEPA guidance adopted by GAEPD: http://www.georgiastormwater.com
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The pollutants or water quality concerns that GAEPD considers priorities for 319(h) grant-
funded monitoring are bacteria (fecal coliform, E. coli and Enterococci), dissolved oxygen,
nutrients (phosphorus and nitrogen) and sediment. Monitoring for sediment consists of habitat
assessments and measurements for turbidity, settleable solids and Total Suspended Solids.
GAEPD may allow other monitoring (macroinvertebrates, pebble counts, metals, toxicity) under
certain conditions.

Monitoring to prioritize sources or areas of pollutant loadings (“hot spots”) would be considered
pre-BMP monitoring. Post-BMP monitoring takes place after BMP installations to evaluate
whether BMPs are effective in improving water quality. In both pre- and post-BMP monitoring,
sampling sites are usually located upstream and/or downstream of pollutant sources and BMP
installations.

Steps to Targeted / BMP Monitoring

e Determine pollutants or water quality concerns to be monitored and develop an approved
Targeted/BMP Monitoring Plan that follows the methods and procedures described in the most
current GA Adopt-A-Stream Program (AAS) Visual Stream Survey, Biological & Chemical
Stream Monitoring and Bacterial Monitoring manuals*.

e Schedule certified training by GA EPD’s Monitoring Unit and/or Adopt-A-Stream Program staff
that will include instructions on proper site access, sample collection and handling, and testing
and analysis.

e Collect samples at multiple sites within the watershed to either 1) determine the most likely
source(s) of impairment, or 2) better assess the effectiveness of BMPs in achieving their
expected load reductions by sampling upstream and/or downstream of BMP installations, or 3)
track water quality trends in healthy waters.

e Apply quality assurance/quality control protocols for the duration of the monitoring project such
as using a blank, taking samples in duplicate, and equipment calibration.

e Report testing results with each invoice® submitted (if collected); and, where appropriate, the
data should also be accompanied by load reduction information based on a load reduction
model such as STEPL or Region 5.

e Complete a Final Monitoring Report® for GA EPD review that compiles all data, notes, and
information gathered on the conditions of the watershed. The Final Monitoring Report should be
submitted in hardcopy format with the Final Project Closeout Report.

* Access at http://georgiaadoptastream.com/db/manuals.asp
! Invoices that include reimbursement for monitoring costs may not be paid until water quality data is received.
2 A completed watershed-based plan (of any type) will serve as the Final Monitoring Report.

Targeted/BMP Monitoring offers the opportunity to evaluate other pollutants or water quality
concerns in addition to the already-known impairments (listed or documented) addressed by
specific BMPs. GAEPD should be consulted on a case-by-case basis to determine what
additional monitoring would be appropriate for particular 319(h) BMP projects.
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APPENDIX D
MATCH FAQS SHEET

WHAT IS LoCAL MATCH?

Local match is a financial commitment related to the federal dollar amount requested and
is required as part of a Section 319(h) Grant contract to implement the project. The
applicant and project partners identify budget expenses that will be contributed as match in
local dollars or in-kind services/resources when submitting the initial application. The check
list in this FAQs Sheet is based on a similar document published by the Ohio Environmental
Protection Agency, Division of Surface Water Nonpoint Source Program.

How MucH LocAL MATCH IS REQUIRED?

A minimum 40% of the total project cost is the required local match for all Georgia
Section 319(h) projects. Additional local match of 50% or above is encouraged; and may
result in the project proposal receiving priority consideration for funding.

Example Calculation for Determining Match Commitment:
Federal Funds Requested x 2/3 = Required Minimum Non-Federal Matching Funds

Federal Funds Requested: | $150,000 x 2/3 (60% of Total Project Cost)
Minimum Local Match Required: | $100,000 (40% of Total Project Cost)

Total Project Cost: | $250,000

WHAT CAN BE USED AS LOCAL MATCH?

Local match must be from non-federal sources and may be in cash or in-kind
services/resources applied to a specific project. Match items MUST be eligible for federal
dollars. Any items that do not qualify for federal funds may not be counted as match.

CasH MATCH: Cash contributed specifically to cover the actual costs of the project.

IN-KIND MATCH: Contributions made directly in the form of services, resources or goods
with dollar value specified to implement the project. These amounts must be:

Verifiable (see section below regarding tracking local match commitments);

Directly related to accomplishing project activities and tasks;

Not already counted as match for another project funded by federal grants;

Allowable as federal grant funds under the applicable cost principles (see CFR 40-
Part 31 available online at http://www.gpoaccess.qgov/cfr/retrieve.html and OMB
Circular A-87 available on-line at www.whitehouse.gov/omb/circulars).

2R N

PuBLIC LAND CONSERVATION LOCAL MATCH

(1) Restricted to water quality protection purposes; (2) Compliant with Conditions on Land
Acquisition for State of Georgia (Appendix E) and Uniform Appraisal Standards for
Federal Land Acquisitions; (3) Permanently protected by Deed Restriction or
Conservation Easement; and (4) Sustaining required due diligence.
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EXAMPLE IN-KIND MATCH SERVICES

v' Personnel/Staff Salaries v" Structural Designs

v' Professional Fees v" Outreach Products & Events
v" Labor v' Media Buys & Production

v Supplies & Materials v Surveys

v Equipment (Leases or Purchases) v Publications

v" Office / Meeting Space Rent v Audits & Appraisals

v' Office Utilities v Indirect Charges

v" Volunteer Hours v" Public Land Conservation
v Fringe benefits are also eligible as match for personnel time donations

from the grant lead organization and other project partners.

EXAMPLE LIMITATIONS

> Local match contributions must be from non-federal sources. This
means that contributions cannot include:

% Cash from any federal funding sources;

% Cash or in-kind goods/services/efforts that will be reimbursed
with federal dollars;

% Cash or in-kind goods/services/efforts used as cost-share for
another federal grant; and/or

x In-kind goods/services/effort provided by federal employees or a
federal organization.

> Expenditures that are either required or anticipated to be required
under an NPDES permit or enforcement order cannot be used as local
match.

X> Match cannot be contributed until the start date of the fully-executed
grant contract and as outlined in the Scope of Services Implementation
& Drawdown Schedule.

> The same cash or in-kind services/goods cannot be applied to more
than one project.
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How Do | TRACK LocAL MATCH CONTRIBUTIONS?

Local cash or in-kind match must be fully documented and consistent with the
Implementation & Drawdown Schedule outlined in the grant contract. Specifically:

1. Local match contributions must be tracked on a quarterly basis along with
invoicing for federal funds and progress reports;

2. Match contributions must be entered into the lead organization’s accounting
records and be auditable from those records (i.e. type, quantity, value of
contribution, date of contribution, signature of contributor/partner organization);

3. When recording in-kind match, accounting records must show how the value placed
on the match was derived (i.e. number of volunteer or personnel or meeting
space hours and hourly rate for each, etc.);

4. Volunteer hours and services must be documented to the extent feasible.

How Do | CALCULATE THE VALUE OFE IN-KIND MATCH?

The in-kind match value must not exceed fair market cost or rental rates.

DONATED SERVICES:

Actual Salaries, Wages or Fees

Actual salaries, wages or fees contributed for match only count if the individuals are
performing the same work in support of the project for which they are employed or charge
compensation. In this case, the value of fringe benefits and overhead costs associated
with the donated time can also be applied to match. Otherwise, the value of donated time
must be computed at the “volunteer” rate paid for the work performed. In other words,
lawyers, engineers, planners must base donated time on “volunteer” rates if they are
removing tires from a stream. However, if they donate their professional services to support
the project, they can compute the match based on their normal fee structures.

Volunteer Contributions
Volunteer time/services donated to the project must be valued at rates consistent with
standard fees or compensation ordinarily paid for similar work/services in the same labor
market. Rates for volunteer services can be found on the following websites:

e http://explorer.dol.state.ga.us/mis/wages2011/statewide.xls

e www.bls.gov/bls/blswage.htm

e www.independentsector.org/volunteer_time (not a “hot” link — copy and paste)

DONATED SUPPLIES:

The contribution must be priced at the market value of the supplies at the time of
donation.

DONATED EQUIPMENT OR SPACE IN A BUILDING:

The contribution must be appraised at the fair market rental rate of the equipment or
space.
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APPENDIX E
REQUIRED DUE DILIGENCE
FOR NON-POINT SOURCE & LAND CONSERVATION PROJECTS IN GEORGIA

The value of property that is permanently protected through a non-point source (NPS) project may be used as match
in 319(h) grant applications if the following conditions are met and approved by the Georgia EPD.

1. Connection to the Proposed NPS Project:

In order for the proposed land conservation activity to be used as match, it must play an integral role in the protection
of water quality through a larger NPS project. This role must be jusitified by the applicant in the application
documents and approved by Georgia EPD. The use of land conservation as match may be denied if the proposed
NPS project could be completed and sustained without permanent land protections.

2. Permanent Protection:

For projects in which the applicant will acquire a fee-title property interest, the following language must be
incorporated into the property deed and recorded on the date of the project’s real estate closing. The entity receiving
the fee-title property interest must be eligible to accept ‘Qualified Donations’, as defined in O.C.G.A §48-7-
29.12(a)(6). A copy of the so-amended deed must be recorded and delivered to the EPD.

This property shall be and is perpetually restricted, as indicated herein, so as to maintain certain conservation values
which may include waterways, wetlands, natural habitats, forests, wildlife, scenic and agricultural areas and other
ecological values which qualify the property as scenic, natural or rural and that has not been subject to significant
development and as a significant natural area that provides a “relatively natural habitat for fish, wildlife, plants, or
similar ecosystems” as that phrase is used in Section 170(h)(4)(A)(ii) of the Internal Revenue Code. These
restrictions are deemed to be covenants running in favor of or for the benefit of land and are being held for the use of
the public. Therefore, pursuant to O.C.G.A. § 44-5-60 (c), these covenants shall run in perpetuity. The grantee shall
seek to preserve any plants, animals, or plant communities of the property, including but not limited to species
designated as protected by the Georgia Department of Natural Resources and the U.S. Fish and Wildlife Service.

For projects in which the applicant will acquire a conservation easement on the property, EPD must review and
approve the draft easement prior to its execution. A copy of the executed easement must then be delivered to EPD.
The entity receiving the easement must be eligible to accept ‘Qualified Donations’, as defined by O.C.G.A §48-7-
29.12(a)(6). The easement must also contain the language below.

This conservation easement shall be perpetual and shall be a covenant running with the land. If circumstances arise
under which an amendment to or modification of this Conservation Easement would be appropriate, Grantor and
Grantee, or their successor or assigns, may subject to the approval process discussed below, amend this
Conservation Easement; provided that no amendment shall be made that will adversely affect the qualification of this
Conservation Easement or the status of Grantee under any applicable laws, including Sections 170(h) and 501(c) (3)
of the Internal Revenue Code and the Georgia Uniform Conservation Easement Act, O.C.G.A. § 44-10-1 et
seg. Any such amendment shall be consistent with the purposes of this Conservation Easement, shall not affect its
perpetual duration, and shall result in equal or greater protection of the Conservation Values on the Protected
Property. Nothing herein shall require Grantee to agree to any amendment, and Grantee shall obtain approval of the
Georgia Environmental Protection Division or its successor State of Georgia entity, for any amendments, which
approval shall not be granted if, in the sole discretion of the State of Georgia, the proposed amendment affects the
Conservation Values of the Property. In the event no successor State of Georgia entity exists, the contact agency
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will be the State Properties Commission or the State of Georgia entity then responsible for the accounting of state
property.

3. Appraised Value:

The values of permanently protected fee-title land or conservation easements being used to match 319(h) grant
funds must be justified by appraisals that meet specific standards. The purpose of the appraisal is to develop an
opinion of the market value of the fee-title or easement interest in the property being conveyed. Such interest is $0 in
inverse condemnations. All appraisals are subject to review and approval by the State.

Acceptable appraisals may only be developed by Certified General appraisers according to the Georgia Real Estate
Appraisers Board. All appraisals must conform to the Uniform Standards of Professional Appraisal Practice (USPAP)
and the Appraisal Institute’s Code of Professional Ethics and Standards of Professional Appraisal Practice.
Appraisals must also meet the requirements of Section 170 of Title 26 of the United States Code and contain the
following items.

e Purpose, Scope and function of the appraisal.

o Highest and Best use of the property.

o  Physical description of the property being appraised and at least a 5-year sales history of the property.

o All relevant approaches to valuation consistent with common professional appraisal practices.

e Adescription of comparable sales with photos and location maps of each comparable.

e A statement of the value of the real property to be acquired, including data analysis. For conservation
easements, a statement of the property value before and after the easement is in place is required.

o Effective valuation date, appraisal date, appraiser signature and certification within one year of review.

4. Other Due Diligence Materials:

e  Property Survey. For land or conservation easements acquired as part of the proposed NPS project, a current
survey plat and/or legal description signed by a registered Georgia land surveyor is required. The surveyor shall
provide a recordable plat and/or legal description of the tract(s); and provide a signed “Certificate of Surveyor”
that complies with O.C.G.A. §15-6-67 — 69 as amended, and O.C.G.A. §44-4-20 - 31.

e A Phase | Environmental Site Assessment. A Phase | Environmental Assessment in accordance with the
American Society for Testing and Materials (ASTM) Standard E 1527-00 or ASTM Standard E 2247-02 shall be
conducted on all land being permanently protected as part of the NPS project.

o Title Insurance. All land conservation projects being used a match require a copy of a valid title insurance policy
in favor of the intended real property or easement holder. A copy of a title commitment letter from a registered
title insurance company must be delivered to EPD prior to project closing.

o Land Management Plan. The applicant shall submit a land management plan to EPD for review and approval
at least 30 days prior to acquiring the land or easement. The land management plan shall outline how the
permanently protected land will be managed to protect water quality and lessen the impacts of nonpoint
source pollution in perpetuity.
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